

Attachment 2 – Dampier Community Hub Hall Roof Replacement
Draft Project Timeline

	Event / Task	Completion Date
1	Council Meeting – Approval to tender	16 May 2016
2	Tender Advertised	21 May 2016
3	Close of Tenders	8 June 2016
4	Tender Evaluation	16 June 2016
5	Tender Awarded via Delegation	17 June 2016
6	Works to be undertaken	Before end of 2016 (pending consultation with Community)