
KARRATHA CITY CENTRE INFRASTRUCTURE WORKS PROGRAM  

CITY PRIORITY PROJECTS FOR REMAINING STAGE 2 FUNDING 

RESULTS OF 24 MARCH 2017 EVALUATION 

Rank Project Description Indicative 
Cost 

Drawdown 

 Remaining KCCIW Program Funding $18,940,000 

1 Bayview Road & 
Searipple Road 
Green Infrastructure 

Programmed completion of the second half of landscaping works along Bayview Road as 
well as its new intersection with Searipple Road (eastern end), similar to the landscaping 
that has already been installed at the Balmoral Road intersection (western end).  

$1,349,000 $17,591,000 

2 City Centre Park Construct park in accordance with publicly advertised and Council adopted plan, 
incorporating public art sculptural feature at the corner of Sharpe Avenue and Welcome 
Road. 

$2,750,000 $14,841,000 

3 DeWitt City Entry 
Green Infrastructure 

Enhance the main entry to Karratha for visitors with native landscaping, including 
transplanted mature local species as feature trees.  

$700,000 $14,141,000 

4 Additional City 
Centre Parking 

Construct additional public car park on City managed land between the City’s 
administrative offices and St Paul’s Church. 

$882,000 $13,259,000 

5 Dampier/Balmoral 
Intersection Green 
Infrastructure 

The KCCIW Program includes provision for replacing roundabout at Dampier/Balmoral 
intersection with left in/left out design. City’s Karratha-wide traffic model found existing 
roundabout will operate effectively until at least 2021.  If roundabout is to stay in place, 
then area should be landscaped to match the enhanced amenity of the balance of the 
City Centre. 

$300,000 $12,959,000 

6 Sharpe Avenue 
Northern Extension 
Civil Works 

The Karratha City Centre Master Plan shows Sharpe Avenue being extended from its 
current termination point at Crane Circle right through to Bayview Road. Construction of 
this section of Sharpe Avenue will provide direct access into the Karratha City Centre 
main street from either main distributor road that border the City Centre. Indicative cost 
includes demolition of 61 dwellings and the playground in Warambie Estate and filling 
and relocating utility services for Warambie Village East. 

$4,780,000 $8,179,000 

7 Balmoral/Hillview 
Road Civil Works 

This is the only section of the Karratha City Centre road network that has not been 
upgraded via the KCCIW Program. Upgrading this section of road will complete the 
revitalisation of the City Centre road network. Indicative cost includes updating the 
existing roundabout at Balmoral/Hillview but does not include provision for landscaping.  

$1,215,500 $6,963,500 



Rank Project Description Indicative 
Cost 

Drawdown 

 Remaining KCCIW Program Funding $6,936,500 

8 Balmoral/Hillview 
Green Infrastructure 

Landscaping along Balmoral Road south and adjacent drainage reserve to complement 
KCCIW Program landscaping across the balance of the City Centre 

$300,000 $6,663,500 

9 Karratha Terrace 
Western Extension 
Civil Works 

The Karratha City Centre Master Plan includes the western extension of Karratha Terrace 
through to Frinderstein Way in Pegs Creek. This connection across the drain forms part of 
an internal east-west Green Spine link centring on Karratha Terrace. Culverts have 
already been installed across the drain. The full benefit of the western Green Spine link 
cannot be realised until the next link from Frinderstein to Demetre is in place. The Green 
Spine link has been more closely investigated as part of the Karratha Revitalisation 
Strategy, including community engagement. The introduction of through roads to replace 
culs-de-sacs needs to be handled carefully.  

$815,000 $5,848,500 

10 City Centre Central 
Drainage Corridor 
Green Infrastructure 

The City Centre Master Plan shows this central drainage corridor being enhanced with 
landscaping and improved amenity. Concept designs have been prepared. 

$1,132,000 $4,716,500 

11 Aged persons Site 
Utilities 

The site at the south west corner of Bayview and Balmoral Roads is zoned for an Aged 
Persons site. Connecting this site to utility services will make it available for development 
as a retirement village/aged care facility at any time in the future. Native Title needs to 
be resolved for this site. 

$1,651,000 $3,065,500 

12 Temporary Green 
Infrastructure over 
Strategic City Centre 
Entry Site (west of 
Sharpe) 

This site (which is bounded by Dampier/Sharpe/Welcome and Balmoral) is a strategic site 
at the entrance to the City Centre, opposite the new Red Earth Arts Precinct. The site has 
been used by a KCCIW Program civil contractor for storage of equipment while works 
have been undertaken. As civil works are drawing to a close, this site will be completely 
vacated. There are no alternative use or development plans for this site in the short 
term. It is important that the presentation of the site from surrounding streets be 
improved so that it complements the improvements to the City Centre until the time 
when the site is redeveloped. It is considered that this can be achieved by incorporating 
some perimeter landscaping, particularly at street corners. Temporary overflow car 
parking is a suitable interim use for the site.  

$250,000 $2,815,500 

13 Crane Circle 
Commercial Site 
Utilities 

Lot 7057 is between Crane Circle and the new Bayview Road. This lot is under freehold 
title and is owned by the project. Lot 7057 is currently being used by a KCCIW Program 
civil contractor for storage of equipment and a site office. These uses will soon be 
removed. Connecting these lots to utility services will make them available for sale on 
the open market.  

$978,750 $1,836,750 



Rank Project Description Indicative 
Cost 

Drawdown 

 Remaining KCCIW Program Funding $1,836,500 

14 New West Bulgarra 
Green Spine Park 

A roundabout is currently being constructed at the intersection of Karratha Terrace, 
Searipple Road and Wellard Way in Bulgarra. The extension of Karratha Terrace east 
through Bulgarra, via Wellard Way, is part of the Karratha City of the North Masterplan. 
As part of increasing access along this Green Spine and consolidating parkland along it, 
there is a plan to establish a small park at the eastern end of Wellard Way. This park will 
form part of the Green Spine link and service the recreational needs of the surrounding 
residential catchment. This park would be built prior to the road link to establish 
pedestrian amenity before increasing vehicle connectivity.  

$600,000 $1,236,750 

15 Pedestrian bridge 
between Red Earth 
Arts Precinct and St 
Paul’s Church 

The Red Earth Arts Precinct is flanked along its eastern side by a creek line. The parking 
strategy for the Red Earth Arts Precinct depends on people being able to park on the 
other side of the creek line and walk to the Precinct for major events. A pedestrian bridge 
has been designed to connect the St Paul’s Church car park with the Red Earth Arts 
Precinct above the creek line. The City has in-principle agreement from the Catholic 
Church to a pedestrian bridge and is negotiating arrangements acceptable to both 
parties. There is already a bridge across the creek line at Welcome Road that could be 
used as an alternative.    

$500,000 $736,750 

16 Contingency  $736,750 $0 

17 Warambie Village 
West Site 
Preparation 

The western portion of Warambie Village would only be prepared for redevelopment 
once there is a permanent alternative retirement village/aged care facility and all 
residents of Warambie Village are relocated. 

?  

18 Karratha Terrace 
Eastern Extension 
Civil Works 

The extension of Karratha Terrace east through Bulgarra, via Wellard Way, is part of the 
Karratha City of the North Masterplan. 

$3,000,000  

19 Aged Persons Site Fill This site is low lying. The City is very supportive of the establishment of a dedicated 
retirement village/aged care facility. The indicative cost for fill is based on filling the 
entire site. The City encourages a more creative design solution which does not rely on 
filling the entire site. Such a design solution would reduce the cost of fill and options 
should be explored conceptually before any decision is made to fill the site. 

$3,841,200  

20 Crane Circle 
Commercial Site Fill 

This site is low lying. The indicative cost for fill is based on filling the entire site. The City 
encourages a more creative design solution which does not rely on filling the entire site. 
Such a design solution would reduce the cost of fill and options should be explored 
conceptually before any decision is made to fill the site.. 

$939,250  



21 Demolition of 
Building on Strategic 
City Centre Entry Site 
(west of Sharpe) 

This building was scheduled to be demolished as part of the KCCIW Program first package 
of works but has been utilised by a KCCIW Program civil contractor as an office. This 
building will soon be vacated and the building needs to be demolished. The City queries 
whether demolition should still be a KCCIW Program expense. 

$150,000  

22 Redevelopment of 
De Grey Place  

As a condition of agreeing to excise a portion of the old State Government Offices on 
Hedland Place to accommodate the new St John Ambulance Centre, the Department of 
Finance required an equivalent amount of land to be added to the site via rationalisation 
of the De Grey Place road reserve. Concept designs have been prepared showing the 
boundary changes required. There are substantial costs involved in rationalising the road 
and infrastructure in order to effect the change to lot boundaries. 

$1,321,000  

 


