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W14033 - KACP  

Executive Summary 
All costs in this report exclude GST unless stated otherwise. 

Donald Cant Watts Corke has been engaged by City of Karratha (CoK) to provide a Concept Stage Estimate 
for the proposed Roebourne Aquatics Centre project. 

The project involves the demolition of the existing facility (pool and buildings), construction of a new 448sqm 
pool, refurbishment and extension to existing change facilities to incorporate additional functional spaces.  

Donald Cant Watts Corke Concept Plan Estimate, excluding GST, is:  

Element   Budget ($) 

Construction Cost @ Perth Prices    $    4,756,600.00  

Roebourne Loading @ 55% 
 

 $    2,616,130.00  

  
 

 $    7,372,730.00  

Horizon Power Prov.Sum 
 

 $       130,000.00  

Design Contingency @ 5% 
 

 $       368,636.50  

Construction Contingency @ 5% 
 

 $       387,068.33  

Public Art @ 1% 
 

 $         73,727.30  

Professional Fees @ 12% 
 

 $       615,028.38  

Client Costs @ 4% (Perth Prices) 
 

 $       209,766.06  

Escalation @ 3% 
 

 $       341,677.13  

Project Total    $    9,498,633.69  
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Estimate Summary 
The breakdown of this estimated cost of the work is provided below: 

 
 

CONSTRUCTION COST (PERTH PRICE)

A Preliminaries

00PR Preliminaries 542,600            

Preliminaries Subtotal 542,600           

B Shell & Core 107,600            

01SB Substructure 39,800              

02CL Columns 10,000              

03UF Upper Floors -                   

04SC Staircases -                   

05RF Roof 74,200              

06EW External Walls 81,500              

07WW Windows 1,000               

08ED External Doors 16,000              

09NW Internal Walls 6,500               

10NS Internal Screens -                   

11ND Internal Doors 3,000               

Shell & Core Subtotal 339,600           

C Fit out

12WF Wall Finishes 4,200               

13FF Floor Finishes 3,000               

14CF Ceiling Finishes 17,300              

15FT Built-in Fitments -                   

16SE Special Equipment -                   

Fit out Subtotal 24,500             

D Internal services

17SF Sanitary Fixtures 84,000              

18PD Sanitary Plumbing incl

19WS Water Supply incl

20GS Gas Service excl

21SH Space Heating n/a

22VE Ventilation 37,000              

23EC Evaporative Cooling n/a

24AC Air Conditioning 26,000              

25FP Fire Protection excl

26LP Light and Power 158,000            

27CM Communications -                   

28TS Transportation Systems excl

29SS Special Services -                   

Internal services Subtotal 305,000           

BUILDING COST 1,211,700         

E External Works

30CE Centralised Energy Systems -                   

31AR Alterations and Renovations 282,200            

32XP Site Preparation 226,400            

33XR Roads, Footpaths and Paved Areas 144,400            

34XN Boundary Walls, Fencing and Gates 84,800              

35XB Outbuildings and Covered Ways 557,400            

36XL Landscaping and Improvements 2,194,200         

External Works Subtotal 3,489,400         

F External Services

37XK External Stormwater Drainage 10,000              

38XD External Sewer Drainage -                   

39XW External Water Supply 15,000              

40XG External Gas -                   

41XF External Fire Protection -                   

42XE External Electric Light and Power -                   

43XC External Communications 5,500               

44XS External Special Services 25,000              

External Services Subtotal 55,500             

CONSTRUCTION COST @ Perth Prices 4,756,600         

CODE ITEM TOTAL 
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Basis of Concept Stage Estimate 

SCHEDULE OF INPUT INFORMATION 

The Concept Stage estimate is based on concept plan and information issued by Peter Hunt Architect (PHA) 
and other consultants as listed: 

 Site Layout dated 3 December 2014 

 Building Layout dated 3 December 2014 

 Pool works estimate from Geoff Ninnes & Partners dated 4 December 2014 

 Mechanical service estimate from SG&K dated 5 December 2014 

 Electrical services estimate from Landro Electrical Consultanting dated 10 December 2014 

 Hydraulic services estimate from SPP Group dated 26 November 2014 

METHODOLOGY 

Building Cost 

The building cost is estimated by measuring each element from concept plans, with elemental rates applied 
to the measured quantities. Elements that could not be measured in detail are given as items. The retained 
building is generally being stripped back to the superstructure with all new internal walls/doors, finishes and 
fitments. The roof is being retained. 

The extension of this building will replicate the existing. 

External Works 

Allowances have been made for external works elements measured from concept plans. Items included in 
external works are site preparation, filling to make levels, formation of the pool, all external hard surfaces etc. 
We have also made a Provisional Allowance for the shade structure across the pool of $422,000. This 
budget does represent a risk and should be confirmed as early as possible at the next stage.  

External Services 

External services elements are based upon services consultants’ estimate. We have generally assumed the 
site has sufficient services infrastructure with the exception of power where we have allowed a $130k 
provisional sum for Horizon Power Headworks. 
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EXCLUSIONS 

The following costs are excluded from the Concept Estimate: 

 Sprinklers and associated tanks and pumps 

 Works outside the site boundary 

 Excavation into rock 

 Removal of hazardous materials 

 Diversion of existing services infrastructure 

 Upgrading capacity of existing services infrastructure (except Horizon Power where a $130k allowance 
has been included. 

 Loose FFE 

 Land costs 

 Finance costs 
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Cost Risks and Degree of Uncertainty 
The Draft Concept Estimate has been developed from early design information, so there is an inherent level 
of cost uncertainty.  

The Concept Estimate is an opinion of cost only. It does not represent the actual cost of the works, which will 
be determined by the market at time of tender.  

The actual cost can be influenced by factors beyond our control including: 

 Market conditions at time of tender 

 Procurement method 

 Project management procedures 

 Tender documentation 

The main cost risks on this project at this stage include: 

COST RISK MITIGATION ACTION BY 

Scope changes / increase No mitigation apart from design contingency 

allowance.  

QS, architect, PM 

The design solution results in a building 

cost that is greater than the allowance 

within the cost plan. 

Prepare a cost plan at concept and obtain 

architects and engineers agreement on 

assumptions and allowances. 

QS, architect, engineers, 

PM 

Latent site conditions eg. Removal of 

rocks 

There are some allowance for removal of 

rock. If the allowance is insuffient, the 

remaining can be funded from contingencies.  

Architect, QS 

Services infrastructure upgrades. The preliminary investigation has been carried 

out by the engineers that have a good 

knowledge of the site. The assumptions 

should be checked at commencement of 

design. 

Engineers 

Uncertain other project costs. Allowances have been made within the cost 

estimate Professional fees and Escalation. 

These costs need to be reviewed and 

confirmed. 

CoK 

Program  The estimate includes an adequate allowance 

for escalation calculated based on AIQS cost 

index for 12 months. However, any delay 

beyond these dates could caused an  increase 

in cost. There is no other mitigation apart 

from close monitoring the whole process in 

order to achieve the planned milestones. 

CoK, Architect 
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Attachments 
1. Estimate Details  

 

 

 



Elemental Breakdown

Autoc
ode

Description Quantity Unit Rate Subtotal Factor Total

Project: Roebourne Aquatics

Building: Concept Design Cost Plan

Details: 2014-12-09_Concept Design Estimate

Preliminaries  

Builders prelims OH&P calculated as % of NPC
+ DC + CC

      

A Builders prelims OH&P 13 % 4,340,732.19 54,259,152 0.01 542,592

542,592

Demolition  

A Allowance to remove existing pool shell and
concourse

454 m2 100.00 45,435  45,435

B Allowance to remove shade structures 2 No 2,500.00 5,000  5,000

C Allowance to remove existing fencing 210 m 50.00 10,500  10,500

D Allowance to remove existing structures
including foundations

80 m2 100.00 8,000  8,000

E Allowance to remove existing trees 1 Item 10,000.00 10,000  10,000

F Allowance to remove Verandah to rear of office 1 Item 5,000.00 5,000  5,000

G Allowance to fill existing pool area 545 m3 25.00 13,625  13,625

H Allowance for miscellaneous removal 1 Item 10,000.00 10,000  10,000

       

I Removal of hazardous materials excluded  Note     

J Removal of rock excluded  Note     

107,560

Substructure  

A Allowance for new slab and foundations 152 m2 250.00 38,000  38,000

B Allowance for ramp 5 m2 350.00 1,750  1,750

39,750

Columns  

A Allowance for intermediate columns (if required) 1 Item 10,000.00 10,000  10,000

10,000

Upper Floors  

A No upper floors required       

0

Staircases  

A No staircases required       

0

Roof  

A Allowance for steel frame 157 m2 250.00 39,250  39,250

B Allowance for roof sheeting, flashings and
plumbing

157 m2 175.00 27,475  27,475

C Allowance for roof safety system 1 No 2,500.00 2,500  2,500

D Allowance for sundry roofing items 1 Item 5,000.00 5,000  5,000

CostX
W14106
11/12/2014 
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Elemental Breakdown

Autoc
ode

Description Quantity Unit Rate Subtotal Factor Total

Project: Roebourne Aquatics

Building: Concept Design Cost Plan

Details: 2014-12-09_Concept Design Estimate

Roof (Continued)

D Allowance for sundry roofing items 1 Item 5,000.00 5,000  5,000

74,225

External Walls  

A Allowance for core filled blockwork walls to
match existing

195 m2 350.00 68,250  68,250

B Allowance for render to walls 195 m2 55.00 10,725  10,725

C Allowance for sundry items 1 Item 2,500.00 2,500  2,500

81,475

Windows  

A Allowance for window to disabled toilet 1 No 1,000.00 1,000  1,000

1,000

External Doors  

A Allowance for single doors 1 No 1,500.00 1,500  1,500

B Allowance for double doors 2 No 3,000.00 6,000  6,000

C Allowance for doors to gas room 1 No 3,500.00 3,500  3,500

D Allowance for roller shutter to Storage 1 No 5,000.00 5,000  5,000

16,000

Internal Walls  

A Allowance for internal walls 59 m2 110.00 6,490  6,490

6,490

Internal Screens  

A Assumed no screens required       

0

Internal Doors  

A Allowance for internal double door 1 No 3,000.00 3,000  3,000

3,000

Wall Finishes  

A Allowance for tiles to Disabled Toilet 30 m2 140.00 4,200  4,200

B Assumed no other wall finishes       

4,200

Floor Finishes  

A Allowance for tiled finish to DWC 5 m2 140.00 700  700

B Allowance for sealer to concrete 152 m2 15.00 2,280  2,280

2,980

Ceiling Finishes  

A Allowance for plasterboard ceiling to all areas 157 m2 110.00 17,270  17,270

17,270

CostX
W14106
11/12/2014 
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Elemental Breakdown

Autoc
ode

Description Quantity Unit Rate Subtotal Factor Total

Project: Roebourne Aquatics

Building: Concept Design Cost Plan

Details: 2014-12-09_Concept Design Estimate

Fitments (Continued)

A Allowance for fitments to DWC 1 Item 2,000.00 2,000  2,000

2,000

Special Equipment  

A Assume none required       

0

Sanitary Fixtures  

A Services consultant estimate (includes existing
building and extension)

1 Item  79,500  79,500

B Builders work and margins 1 Item  3,975  3,975

83,475

Sanitary Plumbing  

A Included in Sanitary Fixtures       

0

Water Supply  

A Included in Sanitary Fixtures       

0

Gas Service  

A Assumed not required       

0

Space Heating  

A Assumed not required       

0

Ventilation  

A Services consultant estimate (includes existing
building and extension)

1 Item 35,000.00 35,000  35,000

B Builders work and margins 1 Item  1,750  1,750

36,750

Evaporative Cooling  

A Services consultant estimate 1 Item  0  0

B Builders work and margins 1 Item  0  0

0

Air Conditioning  

A Services consultant estimate (includes existing
building and extension)

1 Item 24,000.00 24,000  24,000

B Builders work and margins 1 Item  1,200  1,200

25,200

Fire Protection  

A Assumed not required       

CostX
W14106
11/12/2014 
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Elemental Breakdown

Autoc
ode

Description Quantity Unit Rate Subtotal Factor Total

Project: Roebourne Aquatics

Building: Concept Design Cost Plan

Details: 2014-12-09_Concept Design Estimate

Fire Protection (Continued)

A Assumed not required       

0

Light and Power  

A Services consultant estimate (includes existing
building and extension)

1 Item  150,000  150,000

B Builders work and margins 1 Item  7,500  7,500

157,500

Communications  

A Assumed none required       

0

Transportation Systems  

A Assumed not required       

0

Special Services  

A Assumed none required       

0

Centralised Energy Systems  

A Assumed none required       

0

Alterations and Renovations  

A WORKS TO EXISTING BUILDING (Extension
Measured Elsewhere)

      

Demolition Works       

B Allowance for breaking up existing slab 80 m2 50.00 4,000  4,000

C Allowance for demolition of walls etc 114 m2 25.00 2,850  2,850

D Allowance for forming new openings in existing
walls

3 No 1,500.00 4,500  4,500

E Allowance for removal windows/screens 5 m2 50.00 225  225

F Allowance for stripping out existing finishes 1 Item 5,000.00 5,000  5,000

G Allowance for stripping out existing services and
fitments

1 Item 5,000.00 5,000  5,000

H Allowance for works to Verandah 1 Item 5,000.00 5,000  5,000

       

New Works       

I Allowance for new concrete slab 104 m2 100.00 10,400  10,400

J Allowance for new external walls 95 m2 155.00 14,725  14,725

K Allowance for render to external walls 177 m2 55.00 9,735  9,735

L Allowance for new roof      Excluded

CostX
W14106
11/12/2014 

Donald Cant Watts Corke (WA) Pty Ltd Page 4 of 7



Elemental Breakdown

Autoc
ode

Description Quantity Unit Rate Subtotal Factor Total

Project: Roebourne Aquatics

Building: Concept Design Cost Plan

Details: 2014-12-09_Concept Design Estimate

Alterations and Renovations (Continued)

M Allowance for repairs to existing roof 1 Item 10,000.00 10,000  10,000

N Allowance for new verandah 45 m2 250.00 11,250  11,250

O Allowance for external doors; single 3 No 2,000.00 6,000  6,000

P Allowance for external doors; double 1 No 3,000.00 3,000  3,000

Q Allowance for windows / screens; Provisional
Allowance

2 No 1,000.00 2,000  2,000

R Allowance for internal walls 50 m2 150.00 7,500  7,500

S Allowance for internal doors 7 No 1,200.00 8,400  8,400

T Allowance for toilet partitions and doors 8 No 1,500.00 12,000  12,000

U Allowance for tiled finishes to wet areas 41 m2 150.00 6,150  6,150

V Allowance for carpet/vinyl to office/control/first
aid and store areas

63 m2 100.00 6,300  6,300

W Allowance for tiled wall finishes to wet areas 233 m2 140.00 32,620  32,620

X Allowance for plaster and paint to all other areas 195 m2 50.00 9,750  9,750

Y Allowance for moisture resistant ceilings to wet
areas

41 m2 110.00 4,510  4,510

Z Allowance for plasterboard ceilings to other
areas

63 m2 100.00 6,300  6,300

AA Allowance for fitments to Change 1 1 Item 20,000.00 20,000  20,000

AB Allowance for fitments to Change 2 1 Item 20,000.00 20,000  20,000

AC Allowance for fitments to Control Room 1 Item 10,000.00 10,000  10,000

AD Allowance for fitments to Office 1 Item 20,000.00 20,000  20,000

AE Allowance for fitments to First Aid Room 1 Item 10,000.00 10,000  10,000

AF Allowance for Fitments to Store 1 Item 5,000.00 5,000  5,000

AG Allowance for sundry items 1 Item 10,000.00 10,000  10,000

AH Note: All services included elsewhere       

282,215

Site Preparation  

A Allowance for general site clearance 1,970 m2 15.00 29,557  29,557

B Allowance for imported fill to make levels;
Provisional Allowance

852 m3 40.00 34,080  34,080

C Allowance for bank/mounding outside perimeter;
Provisional Allowance

736 m3 30.00 22,080  22,080

D Allowance for retaining walls (gabions or similar)
to manage fill levels

188 m2 450.00 84,600  84,600

E Allowance for excavation for pool 675 m2 30.00 20,250  20,250

F Allowance for excavation for balance tanks etc 360 m2 30.00 10,800  10,800

G Allowance for make good to old site 1 Item 25,000.00 25,000  25,000

226,367

CostX
W14106
11/12/2014 
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Elemental Breakdown

Autoc
ode

Description Quantity Unit Rate Subtotal Factor Total

Project: Roebourne Aquatics

Building: Concept Design Cost Plan

Details: 2014-12-09_Concept Design Estimate

Roads, Footpaths and Paved Areas (Continued)

A Allowance for concrete finish to hardstandings 905 m2 125.00 113,125  113,125

B Allowance for hardstanding adjacent to entry 1 Item 15,000.00 15,000  15,000

C Allowance for crushed road base 100 m2 65.00 6,500  6,500

D Allowance for gutters / drainage channels 65 m 150.00 9,750  9,750

144,375

Boundary Walls, Fencing and Gates  

A Allowance for boundary fence; 2.1m security
fence including foundation 

145 m 200.00 29,000  29,000

B Allowance for fence around Verandah 10 m 200.00 2,000  2,000

C Allowance for concrete wall 25 m 250.00 6,250  6,250

D Allowance for turnstiles 2 No 10,000.00 20,000  20,000

E Allowance for metal gates to storage 1 No 7,500.00 7,500  7,500

F Allowance for double gate to office area 1 No 5,000.00 5,000  5,000

G Allowance for single gate (including remote
control)

1 No 5,000.00 5,000  5,000

H Allowance for signage 1 No 10,000.00 10,000  10,000

84,750

Outbuildings and Covered Ways  

A Allowance for retractable shade cloth canopy;
Provisional Allowance

384 m2 1,100.00 422,400  422,400

B Allowance for foundations 6 No 7,500.00 45,000  45,000

C Allowance for BBQ's 2 No 10,000.00 20,000  20,000

D Allowance for shade structure to BBQ's 2 No 35,000.00 70,000  70,000

557,400

Landscaping and Improvements  

Swimming Pool       

       

A Allowance for Drainage Mattress 448 m2 133.93 60,000  60,000

B Allowance for Pool Structure 448 m2 1,808.04 810,000  810,000

C Allowance for Tiling 448 m2 227.68 102,000  102,000

D Allowance for Balance Tank 448 m2 401.79 180,000  180,000

E Allowance for Backwash Tank 448 m2 133.93 60,000  60,000

F Allowance for Hobs 448 m2 89.29 40,000  40,000

G Allowance for Pool Furniture 448 m2 156.25 70,000  70,000

H Allowance for CJ's 448 m2 40.18 18,000  18,000

       

CostX
W14106
11/12/2014 
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Elemental Breakdown

Autoc
ode

Description Quantity Unit Rate Subtotal Factor Total

Project: Roebourne Aquatics

Building: Concept Design Cost Plan

Details: 2014-12-09_Concept Design Estimate

Landscaping and Improvements (Continued)

I Allowance for Pool Plant; reticulation, PCB,
pumps, fliters, valve, chemicals etc

1 Item 801,000.00 801,000  801,000

       

J Allowance for S/S Handrails to pool 35 m 750.00 26,250  26,250

       

Landscaping       

K Allowance for grass to BBQ areas 239 m2 50.00 11,925  11,925

L Allowance for shrubs 1 Item 15,000.00 15,000  15,000

2,194,175

External Stormwater Drainage  

A Provisional Allowance for swales 1 Item 10,000.00 10,000  10,000

10,000

External Sewer Drainage  

A Assume existing service is okay       

0

External Water Supply  

A Assume existing supply is okay       

B Provisional Allowance for additional reticulation 1 Item 15,000.00 15,000  15,000

15,000

External Gas  

A Assumed none required       

0

External Fire Protection  

A Assumed none required       

0

External Electric Light and Power  

A Assumed none required       

0

External Communications  

A Allowance for PA System (no details) 1 Item 5,500.00 5,500  5,500

5,500

External Special Services  

A Allowance for CCTV and Access Control 1 Item 25,000.00 25,000  25,000

25,000

0 4,756,249

CostX
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