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Project Drivers
Golf Course Improvements Masterplan 

• Increased maintenance requirements:
– Additional plant and equipment 
– Chemical additives and fertilisers
– Reliable infrastructure and services

• Scope Needs:
– Service level continuity 
– Operational efficiency
– Compliance with Health, Safety and Environmental standards
– Improved work environment



Preliminary Design

Shed 

Concrete carpark & paths

Fertiliser store

Sand Store

Fuel storage

Chemical storage

Washdown 



Timeline

Dec. 2025

Tender Award

Feb. 2026

Design Finalisation

Mar. 2026

Building  Approval  

April. 2026

Site Works Commence

Oct. 2026

Site Works Completion



For more information:
Michael Bunting
Manager City Projects 
michael.bunting@karratha.wa.gov.au

mailto:michael.bunting@karratha.wa.gov.au
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