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FAQ’s

Baynton Residential Development | What we make it Karratha

Background Whatis the cost of
Location: Lot 481 each house and
Bajamalu Drive, Baynton | apartment?

Land Size: 8,404 sgm House 4x2 - $790k

37 dwellings total: House 3x2 - $730k

*  9x4-bedroom (H) Apartment 2x2 - $541k
«  8x3-bedroom (H) Apartment 1x1 - $343k
* 12x2-bedroom (A) Site works — $4.2M

e 8x1-bedroom (A)

Total - $26.2M

Site plan showing townhouses and

apartment blocks.
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https://whatwemakeit.karratha.wa.gov.au/baynton-residential-development

TOWNHOUSES (x17)

TOTAL EXPENDITURE

Slab Frame-Out Lock Up PC Yard Site Installation

Artistic perspective of townhouse front—Jadura Crescent

W Actual Budget

PC Yard
Not started
1in progress

.In progress 3 in progress
6 in progress
Completed
Site
April Status: Delivery and installation of 8 modules on site. Yard and site works progressing well. C Q

ity of
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APARTM E NTS (2X1 0) TOTAL EXPENDITURE
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PC Yard Site Installation
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Floor Structure Frame-Out Lock Up

W Actual Budget

Artistic perspective of apartment block—Bajamalu Drive

Not started

. In progress

Completed
Floor
Structure
City of Q
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6 in progress

April Status: Steel flooring chassis fabrication commenced in Perth.



Progress Yard

Kitchen area —joineryin progress Bathroom and bath - tiling in progress
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Progress Yard

Toilet area —tiling in progress Bedroom area - lining and flushing in progress
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Progress Site

Module being prepared for unloading and installation Footing holes dug ready for concrete pour
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Progress Site
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Houses installed and backfilled 1 Houses installed and backfilled 2
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