City of Karratha Seven Mile Waste Facility - Revised Project Timeline TW16001
Based on 1:4 Capping Slope on Western Extent of Current Active Area
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1D Task Name Duration

1 |Seven Mile Waste Facility - Cells 1- 4 & 541 Fri 18/12/15 Fri 12/01/18
Existing Waste Mass Capping - Detailed days
Design & Technical Services
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2 | Stage 1 — Review of Existing Conceptual 2 mons Fri 18/12/15 Thu 11/02/16
Cell Design

3 | Stage 2 — Master Plan 2mons Fri 12/02/16 Thu 7/04/16

4 | Stage 3 — Existing Waste Mass Capping - 2 mons Fri 12/02/16 Thu 7/04/16
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7 | Stage 6 — Preparation of Tender 1mon Mon 22/08/16 Fri 16/09/16

Documentation
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8 | Stage 7 — Tender Procurement 3 mons Wed 28/12/16 Tue 21/03/17
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