
 
 
 

 

Attn:  
Simon Kot 
City of Karratha 
 
11th December 2017 
 

 
Re: Approval to Waive Disposal Fees - Victoria Hotel Redevelopment  

Dear Simon, 

As you are aware the City of Karratha recently approved an application to waive disposal fees 
for the Victoria Hotel Development to the value of $62,854.00. In undertaking these works it has 
been identified that demolition costs have exceeded the estimated amount, this is predominantly 
due to the following reasons: 
- Concrete slabs were much thicker than anticipated; and 
- Asbestos had been used as permanent formwork which meant suspended slabs in wet areas 

had to be treated as asbestos products, hence increasing the weight of asbestos disposal.  
 
Based on the works completed to date, we believe the below is yet to be incurred: 

 
 Masonry/Concrete 275 tonnes 
 Asbestos materials  9 tonnes 
 Timber  5.9 tonnes 
 Roofing Metal etc 3.8 tonnes 
 General  50 tonnes 
TOTAL   343.7 tonnes 

 
In addition to this, as attached, invoices totaling $14,398.00 have been incurred to date. Please 
advise if the City of Karratha wishes to waive these or if these are to be paid.  
 
Our ongoing thanks to the City of Karratha for their support in delivering this cornerstone project 
for Roebourne. 
 
Please correspond with Rob Gordon on 0417 634 361 or rob@rffaustralia.com as our client 
representative.  
 

 
Yours faithfully, 

 
 
Michael Woodley 
11/12/2017 


