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Executive summary 

Indications are that the key to Roebourne’s rejuvenation lies within the community itself. It is a town with 

many natural assets that can be deployed successfully to generate and sustain its economic revival. The US 

Environmental Protection Agency (2015), in its publication “How small towns and cities can use local assets 

to rebuild their economies: lessons from successful places”, provides various principles that can guide 

developments in similar circumstances, such as Roebourne. These are outlined below. 

1. Identify and build on existing assets.  

Identify the assets that offer the best opportunities for growth and develop strategies to support them. 

Assets can be found in the community, the town and the geographic region i.e. they might include natural 

beauty and outdoor recreation, historic downtowns, or arts and cultural institutions, and would also 

include the human potential that is latent in the town. 

2. Engage all members of the community to plan for the future.  

Engage residents, business owners, and other stakeholders to develop a vision for the community’s future. 

This is just the beginning of the development of Roebourne, a project that could lead anywhere … once the 

potential of the town is energised. Design thinking processes can be used to continue to open up and 

unfold the opportunities that currently lie dormant.  

3. Create incentives for redevelopment, and encourage investment in the community.  

Make it easier for interested businesses and developers to invest in the community in ways that support 

the community’s long-term priorities. A more strategic approach to finance and investment in Roebourne is 

required. 

4. Encourage cooperation within the community and across the region.  

Cooperation to achieve jointly established priorities helps leverage the assets that each party can bring to 

the table to make the most of the region’s resources. 

5. Support a clean and healthy environment.  

Ensure Roebourne can offer a clean, attractive and healthy environment to its community and visitors by 

investing in its natural assets, protecting natural resources and removing any environmental/visual 

contamination to help spur investment in the region. 

 

It is time therefore for Roebourne and concerned stakeholders to invest in the town, and through the 

strategies outlined in this document, to  

 

a) give the community a strong voice; 

b) empower and support the community as it guides its own destiny; and 

c) unlock the potential of the local residents through education, training, mentoring and facilitation. 

 

 

 

 

Keogh Bay Consulting 

23 September 2019 
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1 Introduction 

 Purpose 1.1

In January 2019, the City of Karratha in conjunction with the Western Australian Government’s Department 

of Communities contracted Keogh Bay Consulting to review the community infrastructure within the town 

of Roebourne in order to identify the most appropriate provision of services and facilities that will meet the 

ongoing needs of the local community in the short, medium and longer term. 

 Objectives 1.2

At a high level, the study’s objectives were to identify and quantify the full range of capital and social 

infrastructure requirements of the community in respect of Roebourne’s Education/Community Precinct, 

the Town Centre Precinct and the Heritage Precinct. Specifically, the objectives were to 

 

1. identify community need across all community sectors and the full demographic profile; 

2. assess all current community facilities, their operation and fitness for purpose; 

3. determine future community facility and service requirements in response to the identified need of 

the local community; and 

4. prepare a detailed, costed community facilities and services plan for Roebourne, complete with a 

funding strategy and implementation schedule. 

 Method 1.3

The four stages of the project were as follows: 

 

 Stage 1: Research and Truth Checking 

 Stage 2: Community Needs Assessment 

 Stage 3: Facilities and Services Scenario Planning 

 Stage 4: Final Report 

 

A Project Working Group (see Appendix 1) was established as the formal structure to draw together 

stakeholders across the sectors, to ensure that the community retained the central role in leadership and 

decision-making. The project consultants furthermore involved, worked with and supported other 

initiatives in Roebourne such as the 6718 Advantage Plan and related working groups. 

 

The Project Working Group meet formally at the conclusion of each Stage and participated in less 

structured workshop activities during Stage 3 to explore the solutions proposed and determine the most 

appropriate approach to satisfy agreed need (facility and service requirements). 

 

The project commenced in February 2019 and concluded in August 2019.  
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2 Situational analysis 

 Community demographics 2.1

The 2016 ABS Census reported that there were 981 residents for the State suburb of Roebourne (SSC), of 

which 57% were male, 43% were female and the median age was 32. Aboriginal and Torres Strait Islanders 

comprised 76% of the population (741 persons). 

 

This section drills down into the population census data for Roebourne, not to extract definitive meaning 

from the numbers but rather to present various perspectives on the Roebourne community that may have 

implications for the services and facilities that are provided to the community. 

Age distribution 

It can be seen from Figure 1 that the percentage age distribution for the Roebourne population is clustered 

in the 15 to 45 year old range when compared with the distribution for Western Australia as a whole. 

Figure 1 

% Age Distribution 2016 ABS Census for Roebourne (SSC) 

 
 

Children aged 0 - 14 years make up 19.3% of the population, which is consistent with the State average, 

whereas in the elderly age range (65 years and above) there are proportionally fewer people than the State 

average with this group comprising only 7.4% of the population in Roebourne compared with the State 

average of 14%.  

 

Extending the comparison with the remainder of the State further, it could be expected that the services 

and facilities provided to the community in Roebourne would therefore show 

 

 a typical range of infant and child care facilities;  

 enhanced services for youth to middle-age adults – this should include a wide range of youth 

activities (such as sport, recreation, career services and counselling) and education and training; 

and 
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 the need for partnership or modified service provision to account for the smaller number of elderly 

residents in the community. 

Table 1 provides an indication of the total number of residents in the different age groups in Roebourne. 

Table 1 

Residents by Age (2016 ABS Census) 

Age group Number  Age group Number 

Infant (0-4) 61  Young adult (25-40) 242 

Child (5-14) 126  Mature adult (40 to 65) 302 

Youth (15-25) 166  Aged (65+) 72 

 

Services for single and supporting parents 

Roebourne has a higher proportion than average of single parent families and parents of families who have 

never married (see Figure 2). As over 80% of Roebourne families support children, this will affect 

 

 the nature and availability of services and facilities provided to single parent families; 

 the capacity of residents (particularly single parents) to maintain full-time employment; 

- of people who reported being in the labour force, aged 15 years and over, 64% of the 

Roebourne population works either part time or are unemployed); and hence  

- many families will not have the financial means to pay for services and facilities as the 

median weekly income for persons, families and households in Roebourne is consistently 

approximately half that of the State as a whole; and 

 the need for education and training around life-skills and re-entry to the workforce for single 

parents who have been out of the workforce for some time. 

Figure 2 

% Marital Status and Family Composition (People aged 15 Years and Over) 

  

These and similar matters are themes that will recur also in later sections. 
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Education and training 

The population distribution for the type of educational institution attended shows that the community 

profile for Roebourne matches the profile for the rest of State up to secondary school, and then drops away 

entirely in the tertiary education sector, showing an alarming under-representation for members of the 

Roebourne community in any form of post-secondary education such as that provided by TAFE or 

universities (see Figure 3).  

 

Figure 3 

Type of Educational Institution Attended 

 
 

A related concern is the limited access Roebourne residents have to private or other non-Government 

educational institutions across all sectors - primary, secondary and tertiary education, no doubt related 

largely to the limited capacity of residents to pay for, and travel to, private education. 

 

The lack of access to post-secondary education is reflected similarly in the levels of highest educational 

achievement for the population of Roebourne. It can be seen in Figure 4 that 58.5% of the Roebourne 

community are recorded as having no achievement, not stated or primary school as their highest 

educational achievement compared with 17.4% in the rest of the State.  

 

At the other end of the educational spectrum, only 4.6% of Roebourne residents have achieved a 

qualification post year 12, compared with 29.4% in the rest of the State. 

 

0

10

20

30

40

50

60

70

%
 o

f 
p

o
p

u
la

ti
o

n
 

Roebourne

Western Australia



RFQ14-1819 City of  Karratha Keogh Bay Consulting 

Roebourne Services and Faci l i t ies Strategy  Page 10 

Final  Report 

Figure 4 

% Highest Educational Achievement (People Aged 15 Years and Over) 

 
 

At least four other factors highlighted in the ABS census data could be contributing to the low levels of 

educational achievement in Roebourne: 

 

 the percentage of the Roebourne population where English is the only language spoken at home is 

39%, compared with 75% for the rest of the State;  

 interestingly, over half of the population (50.2%) have no access to the internet; 

 dwellings in Roebourne tend to have fewer bedrooms (44% of the State typically live in houses with 

4 or more bedrooms, whereas in Roebourne only 17.6% live in such houses) – accommodation in 

Roebourne tends to be more crowded (the average number of people per household in Roebourne 

is 3.3 compared to 2.6 in the rest of the State) which limits the amount of space that can be 

dedicated to study and personal development; and 

 32% of the population do not own a motor vehicle (and a further 11% did not state ownership). 

These factors must be borne in mind when considering the services and facilities required by the 

Roebourne community for education, given that 

 

 travel to campuses outside of Roebourne will be difficult for many residents; 

 support for Indigenous languages in most tertiary educational institutions is not very 

commonplace; 

 there is limited access to personal study space for learners at home; and  

 an online presence is required in almost all courses provided by metropolitan-based institutions. 

Population growth 

Time series information for the Roebourne community (State suburb) that is comparable across census 

collection years is not readily available due to changes to the geographical boundaries. Comparable 

information is available for the Roebourne Statistical Level Area 2 but this region comprises over 15,000 sq 

kms which is too large for the purpose of this report.  

 

0 20 40 60 80 100

Primary, not stated or no…

Year 12 or TAFE Certificate

Post year 12

% of population 

Primary, not stated
or no achievement

Year 12 or TAFE
Certificate

Post year 12

Roebourne 58.5 35.6 4.6

Western Australia 17.4 50.3 29.4



RFQ14-1819 City of  Karratha Keogh Bay Consulting 

Roebourne Services and Faci l i t ies Strategy  Page 11 

Final  Report 

Nevertheless, information of some value is provided in Figure 5 below, from which several observations can 

be made: 

 

 except in the event of unanticipated policy or industry shifts, the population of Roebourne 

community shows no sign of significantly increasing to the extent that provision for growth will 

need to be a factor in determining the level of community infrastructure in Roebourne ; and 

 the proportion of Indigenous people as a percentage of the total Roebourne community is 

increasing which, when coupled with the observations in the previous sections on community and 

education, could have implications for the services and facilities infrastructure in Roebourne. 

Figure 5 

Population by ABS Census for Roebourne 

ABS Census Year 

Column 1 

Roebourne SLA2  

(15104.9 sq km) 

Column 2* 

Roebourne State Suburb (SSC) 
(Note that changes to geographical boundaries make comparisons 

across census years invalid) 

Year Total population Male Female Indigenous 

2016 5643 564 419 741 75% 

2011 6425 916 494 783 56% 

2006 4619 465 456 584 63% 

* The change in the geographical classification standards for the different census years has an effect on the Time 

Series Profiles, making comparisons across census years for the SSC geographical areas invalid. 

 Visitors to the region 2.2

Recent data concerning the number of tourists passing through the region are not readily available as the 

Roebourne Visitors Centre is no longer operational. However, information provided by the City of Karratha 

(based on the last reported figures from the organisation that was operating the Visitor Centre) indicates 

that: 

 

 as at Quarter 3, the Roebourne Visitor Centre received 2,306 visitors in 2018. This was a decrease 

of 12% on the previous year. 

 The Karratha Visitor Centre received 13,823 visitors for the first 3 quarters of the year and that was 

a reduction of 14% on the previous year. 

 

The Department of Main Roads traffic maps for the area that record the average number of vehicles 

passing through or near the town (see https://trafficmap.mainroads.wa.gov.au/map) are shown below. 

 

 
 

https://trafficmap.mainroads.wa.gov.au/map
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The ability to attract these visitors and other passing trade in to the community, and for the community to 

prosper financially through appropriate commercial and retail outlets, is obviously an important aspect of 

the infrastructure considerations and the resulting services and facilities strategy for Roebourne. 

 Roebourne site plan 2.3

The Roebourne Structure Plan (City of Karratha, 2014: p10) identified seven precincts within the town of 

Roebourne, namely: 

 

1. Heritage Precinct 

2. Roebourne Centre Precinct 

3. Residential Precincts 

4. Community and Education Precinct 

5. Industrial Precinct 

6. Commercial Precinct 

7. Future Urban 

 

This project focusses on only three of these precincts: the Heritage Precinct, the Roebourne Town Centre 

Precinct and the Community and Education Precinct (see Figure 6). 

 
Figure 6 

Roebourne Site Map 

 

 

 Planning and policy context 2.4

According to Gensler’s (2019) research, to thrive communities must be connected, resilient, healthy and 

inspiring. This means being connected to both people and place; resilient to adapt to change; healthy by 

design; and inspiring by its blend of arts, culture, entertainment and recreation. These factors help to make 

the community a desirable place to live, work and play. This next section explores this in more detail. 

Town Centre Precinct

Heritage Precinct

Community and Education 
Precinct
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 Community services and facilities 2.4.1

Positive community connections are formed through the many professional, social and recreational 

services and activities that members engage in. These “participative” networks, such as those that are run 

by organisations, formal/informal community groups, clubs and volunteers, serve to strengthen 

communities by providing members with the physical and mental wellbeing they need to conduct their 

daily lives. Some typical examples are shown in Figure 7. 

Figure 7 

Community Services and Facilities 

Service Category  Anticipated service infrastructure: 

Community activities 
  community centres, family centre 

 youth activities 
 social and recreational facilities 

   

Community support 

  women/men/youth sheds/groups 
 healing centres and safe houses 
 counselling services 
 homemaker and child care services 

   

Sport 
  sporting clubs, facilities and venues 

 active and recreational sports 
 informal, social or modified sports 

   

Health care 
  child care facilities 

 rehabilitation centres 
 aged care/disability services/facilities 

 

Evidence shows that strong community networks “… generate positive social practices including the spread 

of information and innovation, inclusive attitudes and respect, limiting of negative behaviours, feelings of 

safety and collective efficacy” (City of Whittlesea, no date). In particular, research shows that participation 

in physical activity (such as sport) has many health, social and economic benefits for both community and 

residents, as well as supporting inclusion and diversity.  

 

“A broad array of evidence clearly demonstrates the beneficial effects of participation in 

sports and recreation for supporting healthy Aboriginal and Torres Strait Islander 

communities. These activities provide a safe place for people to learn new skills, explore and 

confront both personal and community trauma and dysfunction, and build social networks” 

(Ware and Meredith, 2013: p17).  

 

Sport has traditionally played a significant part in the lives and communities of rural Australia, with 

Governments at all levels acknowledging the benefits and unique role that sport can play in these 

communities (Clearinghouse for Sport, 2017). The report notes that some of these regional centres have 

produced a disproportionately high number of successful elite athletes, frequently as a result of 

government and community investment in sports infrastructure and sponsored programs. A related study 

by the Victorian Health Promotion Foundation provides a detailed analysis of participation trends, noting 

that  

 

 sport participation is highest among young children (aged 5–14 years); 

 sport participation rates drop significantly during adolescence; 
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 sport participation rates among females are half of those among males; and 

 sport participation rates are higher in regional areas compared to the metropolitan area (Victorian 

Health Promotion Foundation, 2018). 

It could therefore be expected that regional sport should play a significant role in the community of 

Roebourne, following similar trends evident in other regional communities, bringing similar positive 

benefits. This should apply to both competitive and recreational sports in the community, as well as 

modified sports and other physical activities that promote inclusion and diversity. 

 

Community services however extend well beyond sport and recreation, and Council-provided community 

services and facilities will typically encompass many of the following (Victoria State Government, 2015): 

 

 early childhood education and care, including family day care; 

 school holiday/vacation care programs; 

 kindergarten programs and playgroups; 

 youth services, including counselling services, drug and alcohol services, skate parks, youth-

oriented festivals, neighbourhood houses, sports programs and youth-based advisory councils; 

 aged and disability services; and 

 home and community care. 

 Education and training 2.4.2

Post-secondary education, and particularly vocational education and training, plays a significant role as a 

pathway to employment for young people, as well as in skilling and reskilling for all age groups (see 

Figure 8). However, the Mitchell Institute’s (2015) findings show that students in remote regions generally 

have reduced access to education services, achieve less than students in urban centres, and are less likely 

to catch up once they are off track. Equally important is that they generally also have less positive 

dispositions towards learning. 

 

Figure 8 

Education and Training in the Community 

Service Category  Anticipated service infrastructure: 

Education and training 

  education and training courses 
 pre-employment programs 
 re-entry programs 
 re-training and upskilling programs 

   

Personal development 
  general education programs 

 lifelong learning 
 community and cultural programs 

   

Learning support 

  learning groups 
 educational library/resources 
 mentors, tutors and study assist 
 case management/career counselling 
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Impacting further upon the level of access to learning in the town of Roebourne are a number of 

developments and trends in the educational delivery platforms: 

 

(a) learning is frequently technology-based, making use of podcasts, learning management systems 

and online tutorials for many aspects of delivery; 

(b) students are expected to “bring their own device” and manage many of their activities through 

technology-enabled learning; and 

(c) students are increasingly expected to use online “self-help” strategies and tutorials (via online FAQs 

and the like) rather than contact support staff. 

 

For a large proportion of the Australian population, these trends make education and training more 

accessible. But for residents of Roebourne, some of whom may have below-average reading ability, don’t 

have access to the internet, may not have a compliant device and who have had limited experience in 

online systems, this serves as a significant disincentive.  

 

“Australia is yet to overcome the enormous challenge of providing quality education to those 

outside urban centres ... The evidence shows there is a consistent link between where 

Australians live and their educational outcomes at all stages of education, with those living 

in rural and remote communities doing worse than students in urban areas“ (Mitchell 

Institute, 2015) 

 

The findings presented in the Mitchell Institute study have clear implications for the services provided to 

the Roebourne community. “Business as usual” for higher education and VET in Roebourne is not going to 

address the educational gap, and more proactive learning strategies should be evident in the community, 

such as 

 

 support classes; 

 mentoring; 

 study centres; 

 wifi-enabled and technology-accessible learning spaces; 

 learning and resource centres; 

 counselling and case management support; 

 and so on. 

Evidence suggests that establishing solid links between education and training, employers, family and 

related services such as professional and social support are fundamental to successful educational 

achievement and finding a stable job after completion. Billett and Seddon (2004) set out the conceptual 

terrain for these ‘new’ forms of social partnerships that are proliferating alongside and outside existing 

institutions of education and training (i.e. schools, universities and vocational colleges), in terms of their 

prospect of building communities and opening up new opportunities for learning throughout life by 

supporting participation in vocational education and training (VET). 

 

This, as highlighted in a report into rural, regional and remote education by the Department of Education 

and Training (2017), is “the rural school challenge” - improving education outcomes for rural students. 
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 Culture and the arts 2.4.3

Arts and cultural events are ways to build social connections, reduce isolation, enrich lives and improve 

mental wellbeing. Celebrating the arts and culture is a great way to bring people together to engage with 

the community, to build equality and respect. Equally important are cultural and artistic programs that 

inspire young people and provide a vehicle for the transmission of culture and artistic skills to the younger 

generation (as illustrated in Figure 9). 

 

Figure 9 

Culture and the Arts in the Community 

Service Category  Anticipated service infrastructure 

Community organisations 

  community arts activities and events 
 cultural activities 
 theatre, music, dance, art groups 
 historical/cultural "societies/clubs" 

   

Cultural and artistic facilities 
  artists, museums and galleries 

 community library 
 community radio 

   

Commercial ventures 

  cultural businesses 
 tourism ventures 
 festivals and events 
 professional artists 

 

The cultural and creative industries offer a range of approaches to bring new ways of thinking and doing to 

complex social issues, to effect change. 

 

“A creative community is the engine that drives innovation and brings a liveliness and 

vibrancy to the community’s activities. It’s about bringing art and creativity into the 

mainstream, supporting and using the talents of creative people and businesses to innovate 

and create social change and new businesses. It’s about challenging long-held ideals and 

gives a voice to those whose voice is not always heard. A creative community articulates the 

community’s feelings and promotes self-examination and cultural identity” (City of Greater 

Geraldton, 2013) 

 

There is now a well-established body of evidence that supports the view that participating in the arts can 

contribute to social, cultural and economic well-being at both an individual and community level (Stockton 

Rush Bartol Foundation, 2002). On a more tangible level, the Western Desert Kidney Health Project has 

used the arts as a medium to promote awareness of healthy lifestyles using the community’s own stories in 

a bid to reduce diabetes and kidney disease by 20% in ten Western Australian communities (University of 

Western Australia, 2011). 

 

According to the Australia Council for the Arts (2017), creativity is strong in the regions i.e. living in a 

regional area does not substantially affect participation in the arts. The vast majority of regional Australians 

have positive attitudes about the value of the arts. They believe the arts reflect and contribute to society, 

to cultural identity, and to Australia’s international reputation. A healthy arts and cultural community in 

Roebourne would therefore contribute positively to community connectedness, economic regeneration, 

social inclusion, regional development and civic pride/community identity (Rentschler et al, no date). 
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 Trends in design of facilities and services 2.5

Services and facilities in many Shires throughout Australia are undergoing a transformation. Some of the 

more significant trends in the design and use of community services and facilities that could have an impact 

on the future developments in the town of Roebourne are highlighted below. 

Community engagement and leadership 

One of the fundamental innovations in the provision of social infrastructure for communities is the 

emphasis that is placed on the involvement of the community in building an understanding of its role and 

purpose i.e. greater emphasis in recent years is placed on community input into the design, use and 

operation of the facilities. Consultation, inclusion and engagement with the community are techniques 

used to ensure that facilities meet identified community needs and aspirations. This requires high levels of 

community dialogue and leadership to ensure that the design and development of the community 

infrastructure is responsive to the community’s requirements. 

Integrated and multi-use facilities 

Higher levels of social benefit are associated with integrated and multi-use facilities that bring a variety of 

people together, as opposed to single use facilities that have limited social application. Multi-use facilities 

can be used by a variety of groups for a range of activities throughout the day and evening, can more 

readily access funding from different sources through partnership, co-location and shared use agreements 

and have a better capacity to adapt to the changing demands on their use and services as a result of 

changes in society, population shifts and so on. Such facilities generally 

 

 are more site responsive and appropriately scaled; 

 are culturally appropriate; 

 are shared and integrated public spaces that contribute to a sense of place in the community;  

 are more visible with logical and defined navigation routes to and within the facility; and 

 conform to contemporary building design standards for access, signage and so on. 

Furthermore, such facilities are generally better able to cater for different user groups and give better 

consideration to the special needs of people requiring a higher level of support, such as safety, comfort, 

discretion and accessibility. 

Vibrant, inclusive, appropriate and functional 

Consistent with the development of integrated and multi-use facilities is the expectation that facilities are 

more flexible, functional, sustainable, vibrant, safe, accessible, and welcoming. In addition to the traditional 

suite of activities, a range of inclusive programs, services, and spaces for people to connect and thrive 

within community facilities are expected. Facilities that are inspiring and visually appealing without 

compromising the functionality help to attract high quality community services and programs. 

Healthy, active design 

The Heart Foundation provides a practical guide that showcases features of the built environment that can 

make it easier for Australians to be more active and improve their health. The trend towards healthy, active 

living is increasingly a feature of most communities. Similarly, there is a growing concern that community 

facilities showcase ecologically sound and healthy, sustainable living principles in the building design and 

application, minimising costs and ensuring longevity. 
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Cost effective and sustainable 

Increasing competition for access to funds to support community services and facilities puts pressure on 

the service infrastructure. Current trends are to ensure that the design is environmentally responsible and 

promotes long-term economic, health and wellbeing for the community, but also is sensibly designed to 

minimise capital, and ongoing operational and maintenance costs. 

Partnerships 

There is an increasing trend for Councils to work in partnership with others (including State Government 

and community organisations) to jointly fund, deliver and manage community facilities. 

A sense of place 

There has been a movement towards the provision of larger, but fewer, facilities that are designed to serve 

a larger population catchment and deliver higher quality and a wider range of spaces, services and 

activities. 

 

“A relatively universal concern that is voiced in many different ways across Australia is the 

increasing scarcity, but strong desire for, ‘places that you can spend time, without having to 

spend money’. These ‘third places’ (not home or work) are increasingly important in 

communities where social isolation, time poverty and stress are common afflictions of 

contemporary lifestyles and where the desire to feel the security, comfort and connection of 

being part of a real community remain strong.” (Maitland City Council, 2012) 

 

These “placemaking” facilities provide an important focal point for community activities and social 

interaction1. Community hubs are a particularly appropriate model for urban growth areas given their 

emphasis on co-location, clustering, shared use, and integration with activity centres (City of Greater 

Geelong, 2018). 

                                                           

1 Shire of Karratha Draft Community Facilities Plan 
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3 Needs assessment and service priorities 

 Aspirational themes 3.1

Five key aspirational themes emerged through the community consultations 

in relation to the precincts that this study focusses on (see Figure 10). These 

themes are addressed individually in this section using the precinct model 

that this project has adopted. In working through the solutions with the 

Project Working Group, cognisance was given to the following: 

 

 ease of implementation; 

 operating and capital cost requirements; 

 capacity to implement (available resources); 

 likelihood of success;  

 long term sustainability; and 

 level of community buy-in. 

 

Significant to the achievement of the community’s aspirations for each of 

these themes is the need to provide a leadership framework that will 

energise and drive agreed solutions. There is therefore a need to consolidate 

and extend the leadership framework within Roebourne so that there can be 

a focal point for the coordination and central administration of the “on-the-

ground” development of the town and its community. This matter is 

discussed in the final component of this section. 

 

The solutions are ordered such that the simplest, and most important items, 

occur first. Note that the costs provided are indicative only and will require a 

more complete scope of service to be developed to finalise more accurately. 

 

Figure 10 

Aspirational Framework 

 
 

  

D. 
6718 

Leadership 
Framework 

A1. 
Education, 

training, 
employment 

A2. 
Healthy, 

active lives 

B1.  
Vibrant, 

prosperous 
town centre 

B2. 
Family 
healing 

C. 
Cultural and 

artistic 
activities 
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 Community and Education Precinct 3.2

Figure 11 

Community and Education Precinct Overview 

  

COMMUNITY RECREATIONAL AREA 
Improved community recreation space with a 
rebuilt (or refurbished/extended) Community 
Recreational Centre (e.g. 50 cent hall with offices, 
flexible spaces, reception and kitchen), more 
open air facilities, open 7 days a week, 
coordinator on site, with more opportunities for 
active lifestyle activities (and parking). Linked to 
Yaandina facilities with unified operations. 
Andover Park/Ngurin River activity trails? 

EDUCATION, TRAINING 
AND LEARNING 
Learning opportunities 
linked to local needs and 
employment. Literacy 
inbuilt into learning 
activities and events. Arts, 
leadership and 
entrepreneurship 
programs. Business 
development programs 
linked to town 
rejuvenation/business 
opportunity hub. Shared 
facilities and a drop-in 
learning resource centre. 

Learning and resource support 
boosted and supported through 
refurbished CRC. 

To old sports oval 

Activity trail to the Ngurin River 

To Andover Park 

WEST PILBARA PLAN 

4.2. Refocus Roebourne 
TAFE campus to provide 
more industry-specific 
training, and case-
management support to 
high-school aged 
students engaged in 
vocation training, 
focused on identified 
job opportunities. 

4.3. Develop direct 
industry training and 
work pathways with the 
Roebourne TAFE/new 
college and local 
employers (miners, local 
government, service 
providers and Aboriginal 
organisations), including 
to leverage job 
opportunities through 
Local Projects, Local 
Jobs. 

WEST PILBARA PLAN 

 

2.1. More youth 
activities at nights, on 
weekends and during 
school holidays, 
focussed on a “youth 
precinct” around the 
Roebourne PCYC and 
Roebourne Youth 
Centre. 
 
2.4. Consolidate 
recreation spaces for 
children and youth 
into a “youth precinct” 
and build any 
additional facilities 
(e.g. bike track) in 
alignment with City of 
Karratha town 
planning processes. 
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A1: Education 

The Aspiration 

Learners of all ages engaging in education, training and employment: the data reveal a need to 
improve education and training opportunities for learners post-school. This has implications for 
employment, the development of new leaders in the community, cultural education and the ability 
of the community to adapt and change with society. The emphasis needs to be on developing the 
human capital that is latent in the town through the provision of learning support, individual case 
management and mentoring. 

Community need 

 
Notes  

The education/training gap is largely not related to facilities, but rather to the coordination and activation of 

the under-used facilities and latent potential in the town. 

The provision of learning support through an accessible Learning Resource Centre is significant for learners 

who have neither the equipment nor the facilities to study at home.  

Education without local job opportunities has limited community benefit i.e. those who want a job will 

inevitably have to leave the town. Hence there is a simultaneous need to focus single-mindedly on the 

economic rationale for the town (or more simply, the retail, commercial and employment opportunities in 

Roebourne). This is discussed in Section B1 of this document. 

The Roebourne community strongly encourages the Department of Education to upgrade and improve the 

facilities provided at the District High School.  

Training for industry - pre-employment, entry and re-entry programs 

Training for the community - arts, business, entrepreneurship, sport, finance etc 

Leadership development - governance, accountability, leadership, strategic management 

Re-engaging adults in training and employment 

Lifelong learning opportunities (with career advice, support, resources, incentives) 

Learning/homework centres, study support, case management and mentors 

Dominant precinct: Community and Education Precinct 
Subsidiary precinct: Town Centre 

 
The Learning Resource Centre, John Ruskin College,  

https://www.johnruskin.ac.uk/the-college/facilities/learning-
centre/ 

 

 
The iZone on level two of Curtin University’s Robertson Library is 

a vibrant, interactive learning resource centre packed with 
technology, services support and advice 

https://news.curtin.edu.au/stories/curtin-connect-now-open/ 

https://www.johnruskin.ac.uk/the-college/facilities/learning-centre/
https://www.johnruskin.ac.uk/the-college/facilities/learning-centre/
https://news.curtin.edu.au/stories/curtin-connect-now-open/
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Service considerations 

Quantity and variety of learning 

There is insufficient post-school education and training occurring in 

Roebourne. The learning that is being delivered runs in isolation, is focussed 

predominately on the mining industry and ignores the role education can 

play in stimulating local employment. There is a need for a more 

strategic/planned/ flexible/responsive approach to learning delivery and a 

broader range of courses to be made available to the community, including 

more options for VET in schools. 

 

Integration of learning providers 

The Roebourne Education Network will connect education and training 

providers together using a federated learning provider model to focus on the 

delivery of a more comprehensive and integrated suite of programs that suit 

the community’s need and the aspirations of students transitioning from 

school i.e. training for the community (child care, business, aged care, sport 

etc) as well as industry. Providers who are located in the town but who do 

not deliver training should be encouraged and funded to do so e.g. PCYC 

(leadership), One Tree (child care) etc. 

 

Articulation of learning opportunity 

Personal development programs should articulate wherever possible to VET 

programs in Roebourne (and elsewhere). These largely school-based 

programs should work together to identify, develop and extend Roebourne’s 

young leaders, mentoring them post-school as they continue their learning 

journey. 

 

Cultural and contemporary arts 

If Roebourne is to become the arts centre of the Pilbara, education and 

training in the cultural and contemporary arts should be readily available at 

all levels in the community, starting with children and youth, with support 

continuing into their later years as they develop their practice and careers. It 

begins with community education (arts practitioners as teachers in the local 

community), transitions to professional and vocational learning as 

proficiency and skills develop and flourishes in resource-rich environments 

(ready access to buildings, equipment, people). Courses for the local 

community in teaching small groups may be required. 

 

Further education/community education/lifelong learning 

An open-access, community education service is required, delivering further 

education style courses in general interest areas and basic living 

competencies e.g. income management, computers, healthy environments, 

home maintenance, automotive repair, woodwork etc. These can be 

delivered from the one location e.g. Minurmarghali Mia through a 

partnership arrangement or elsewhere such as the School. Note that in the 

past, adult learning programs were delivered on school and TAFE campuses 

as a “night school” but if these options are not available the courses can be 

readily distributed around the town e.g. in the Ngurin Centre, PCYC/Yaandina 

Family Centre, the Men’s Shed, the Old Justice Buildings and so on. 

 

Learning support 

There is little to support learning in Roebourne, either by way of people 

(mentors, coaches etc) or facilities (particularly technology to access online 

learning resources). This is important for credentialed learning, as well as 

lifelong and further education, and applies across all age groups from 

children to seniors. 
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Solutions matrix 

   Indicative costs   

 Solution Elaboration Capital cost Recurrent cost Priority Responsibility 

Se
rv

ic
e 

6718 Backbone - 
educational 
coordination and 
leadership 

- Roebourne education coordinator to provide 
leadership, case management and mentoring in the 
community. 

- Implement Roebourne Education Strategy KRA 4: 
Pathways to employment. 

$ 10,000 $ 120,000i Immediate 
Medium cost2 
Low complexity 

☒ Aboriginal Corp’ns 

☐ City of Karratha 

☒ Community 

☒ Government 

☒ Industry 

☐ Private Business  

Se
rv

ic
e 

An annual training plan 
for the community  

- Learning opportunities from local providers linked 
to local needs, delivered in conjunction with TAFE 
and other education providers. 

- Small training budget available for supplementary 
learning. 

- Training is coordinated, communicated broadly to 
the community and delivered in a timely manner. 

- $ 100,000ii Short term 
Low cost 
Low complexity 

☒ Aboriginal Corp’ns 

☐ City of Karratha 

☒ Community 

☒ Government 

☒ Industry 

☐ Private Business 

Se
rv

ic
e 

A training provider 
network  

- Establish Roebourne Education Network or Training 
Taskforce supported by 6718 Backbone – high level 
advice and coordination between all education 
providers in the town. 

- -iii Short term 
Possible cost 
implications 

☒ Aboriginal Corp’ns 

☐ City of Karratha 

☒ Community 

☐ Government 

☐ Industry 

☐ Private Business 

Se
rv

ic
e 

A cultural arts 
development 
strategy/program for 
youth 

- Extend cultural arts and community engagement 
programs for youth into all areas (art, sculpture, 
music, dance, acting etc)iv. 

$ 20,000v $ 30,000vi Short term 

Low cost 
Low complexity 

☒ Aboriginal Corp’ns 

☐ City of Karratha 

☒ Community 

☐ Government 

☐ Industry 

☐ Private Business 

                                                           
2 Cost: Low: Under $100,000; Medium: $100,000 - $1 million, High: Over $1 million 
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   Indicative costs   

 Solution Elaboration Capital cost Recurrent cost Priority Responsibility 

Se
rv

ic
e 

Further 
education/lifelong 
learning courses 

- A further education strategy for the town 
(activity/interest based). 

- Implement Roebourne Education Strategy KRA 3: 
Adult education through delivery of short courses. 

- Further education interface supported by facilities 
at the Roebourne Library and the Community 
Resource Centre. 

-vii $ 50,000viii Short term 

Low cost 
Low complexity 

☒ Aboriginal Corp’ns 

☐ City of Karratha 

☒ Community 

☐ Government 

☐ Industry 

☐ Private Business 

Fa
ci

lit
y 

Expand learning 
resource facilities to 
support education, 
training and lifelong 
learning at all levels, 
across all providers. 

- Provision of an accessible and adequate learning 
resource facility for the community at 
Minurmarghali Mia and/or Roebourne Community 
Resource Centre comprising study facilities, internet 
computers, copying/printing facilities, study 
assistance and related learning and study materials 
(“how to” guides, academic resources etc). Outdoor 
area and storage required for practical projects. 

$ 1,500,000ix $ 150,000x Medium term 

High cost 
Low complexity 

☐ Aboriginal Corp’ns 

☐ City of Karratha 

☐ Community 

☒ Government 

☒ Industry 

☐ Private Business 

Fa
ci

lit
y 

Upgrade to Roebourne 
Community Resource 
Centre 

- The Community Resource Centre is a valuable 
service in the town but it is inadequately equipped 
and supported. 

$ 1,500,000 -xi Long term 

High cost 
Low complexity 

☐ Aboriginal Corp’ns 

☐ City of Karratha 

☐ Community 

☒ Government 

☒ Industry 

☐ Private Business 
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A2: Sport and recreation 

The aspiration 

Diverse opportunities for the community to live healthy lives through sport and recreation: the town 
must provide more opportunities for residents to participate in a healthy lifestyle that involves 
sport, recreation and other active, outdoor activities. This generally requires a recreation centre, 
gym or other facility that is regularly open for the community to use and a diverse and inclusive 
range of options for active, healthy lifestyles. 

Community need 

 
 
Notes 

The gap here is initially in making the best use of the town’s existing facilities that are currently under-utilised. 

Spaces that are used most in Roebourne are those without doors and locks i.e. the basketball stadium nearly 

always has people using it while the facilities that are locked are inaccessible. This problem can be easily 

addressed.  

In the medium term a more substantial, rejuvenated or purpose-built recreational facility in Roebourne will be 

required. This matter requires due consideration and some ideas for rejuvenating the Roebourne Community 

Hall is provided within this document. This is a chance that comes once in twenty or thirty years and 

Roebourne should ensure it makes the right decision i.e. a “Community Hub” (along with the significant 

staffing and infrastructure/operational costs and obligations) may not be the optimal outcome for 

Roebourne. The community should consider how an investment of this magnitude can be leveraged best to 

achieve optimum benefit for the town e.g. can the facility be used also for training (e.g. a hospitality café?) or 

other forms of recreational entertainment e.g. music, dance? Arts events? Could it house a drop-in learning 

resource centre? It is suggested that a local community “design thinking” team with an external facilitator is 

conducted before any decision is made concerning a new facility. 

  

More diverse sport and recreation opportunities 

Recreation spaces for children and youth 

Safe, multi-use areas and facilities for all ages 

Dominant precinct: Community and Education Precinct 
Subsidiary precinct: Town Centre 

 
NACCHO Aboriginal Health News: 

https://nacchocommunique.com/2013/12/16/naccho-aboriginal-health-

reportssport-and-recreation-programs-help-health-in-aboriginal-communities/ 

 

 

https://nacchocommunique.com/2013/12/16/naccho-aboriginal-health-reportssport-and-recreation-programs-help-health-in-aboriginal-communities/
https://nacchocommunique.com/2013/12/16/naccho-aboriginal-health-reportssport-and-recreation-programs-help-health-in-aboriginal-communities/
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Service considerations 

More diverse sport and recreational facilities 

Roebourne residents need more opportunities for sporting activities and 

healthy, active recreational pursuits, including more diverse, organised 

sporting events (both indoor and outdoor activities) supported by coaches, 

teams and sporting associations. Options for individual sporting activities 

(gyms, trampolines, practise walls etc), group activities (tennis, table tennis, 

pool, badminton etc) and team sports (football, soccer, hockey, netball, 

softball etc) should be readily available, as well as options that require more 

background support (e.g. cycling events, athletics carnivals and so on). A 

recreation coordinator for Roebourne is essential for these services to 

happen. 

 

Readily accessible 

Whilst the oval and the basketball courts are open access, essential 

equipment (nets, hoops, balls, goals etc) are not readily accessible and 

provide a significant barrier for these activities to occur. The facilities should 

be open and essential equipment should be available for use or hire. 

Facilities should be able to be set up and/or booked as necessary e.g. for a 

game of tennis, badminton, volleyball or netball. Other fixed and mobile 

equipment should be easily accessible (gym equipment, table tennis, pool 

etc). A significant amount of money has been invested in the skate park and 

this resource could require just a little more “activation” e.g. access to 

skating equipment, videos, competitions. 

 

Well-maintained facilities 

Given that the facilities are well-used, there is a need to keep maintaining 

the area (particularly the area surrounding the Community Hall) to keep it 

clean, looking fresh and vibrant - an attractive place to be with as much 

shade as possible for outdoor activities. 

 

Sport and recreation to add social value 

There is clear evidence that positive community connections are formed 

through the many social and recreational activities that members engage in. 

These “participative” activities serve to strengthen communities by providing 

members with both social support and the physical and mental wellbeing 

they need to conduct their daily lives. Furthermore, sport and recreational 

activities add significant “entertainment” value for youth, decreasing 

boredom and related anti-social activities. 
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Solutions matrix 

   Indicative costs   

 Solution Elaboration Capital cost Recurrent cost Priority Responsibility 

Se
rv

ic
e 

6718 Backbone - 
coordination, 
promotion and 
facilitation of sport and 
active lifestyle options 

- A sport and recreational coordinator to promote 
healthy activities, arrange coaching, open and 
manage the multi-function facilities. 

$ 10,000 $ 120,000xii Immediate 

Medium cost 

Low complexity 

☐ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☐ Government 

☐ Industry 

☐ Private Business 

Fa
ci

lit
y 

Extend outdoor facilities 
around the basketball 
stadium/Community 
Hall 

- Expand range of outdoor recreational/active 
programs including on-site facility for coordinatorxiii 

- Set up regular maintenance program. 

$ 300,000 $ 35,000xiv Short term 

Medium cost 

Low complexity 

☐ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☐ Government 

☐ Industry 

☐ Private Business 

Se
rv

ic
e 

A network of mentors, 
volunteers and umpires 
for the town 

- Seek out suitable and motivated mentors/volunteers 
and umpires to operate and manage sporting clubs 
and associations e.g. the “one-club” model for 
Roebourne. 

- $ 20,000 Short term 

Low cost 

Low complexity 

☐ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☐ Government 

☐ Industry 

☐ Private Business 

Se
rv

ic
e 

A managed 
indoor/outdoor 
recreational space for 
the town, open 7 days 
per week, coordinator 
on site. 

- Link the management of the Community Hall, the 
Aquatic Centre and Yaandina so the facilities can be 
shared by the one operator, open most hours to the 
public with access to an improved range of sporting 
and recreational opportunities. 

- -xv Medium term 

Low cost 

Medium 

complexity 

☐ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☐ Government 

☐ Industry 

☐ Private Business 
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   Indicative costs   

 Solution Elaboration Capital cost Recurrent cost Priority Responsibility 

Fa
ci

lit
y 

A community/ 
recreational hub for the 
town* 

- Upgrade the Community Hall OR 

- Replace the Community Hall 

$ 3 million 
to  

$ 15 million 

Unable to 
estimate 

Medium term 

High cost 

☐ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☒ Government 

☒ Industry 

☐ Private Business 

Fa
ci

lit
y 

Overflow parking - Overflow parking areas to be identified and adequate 
(it is better to have organised overflow parking than 
haphazard parking that frequently marginalises 
safety). 

Unable to 
estimate 

- Long term 

Medium cost 

☐ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☐ Government 

☐ Industry 

☐ Private Business 

Fa
ci

lit
y 

Recreational walks, 
cycle paths and fitness 
trails 

- Links to river, Andover Park, Gus Jager oval. $ 500,000 - Long term 

Medium cost 

☐ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☐ Government 

☐ Industry 

☐ Private Business 
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 Town Centre Precinct 3.3

Figure 12 - Town Centre Precinct Overview 

  

Victoria Hotel and new 
town square 

Ngurin Centre 

Old Bottle Shop, proposed 
art centre/gallery 

Proposed Yurra Contracting and 
hairdressing salon 

Proposed NBAC business 
opportunity hub 

REFAP, Ngaarda Media and others 

No. 1 Padbury St, 
proposed Gunjimulla 

facility 

Justice building, mostly 

vacant. Potential for 

offices or secondary retail 

such as second-hand 

store, markets 

Significant parking and safety concerns 

Proposed visiting artists 
accommodation 

WEST PILBARA PLAN 
 
1.3. Establish a 
Roebourne Community 
Services Centre to co-
locate services in a 
culturally-safe space for 
families and ensure 
better service 
coordination. 
 
2.4. Establish a 
Roebourne Men’s 
Shelter to allow women 
and children 
experiencing domestic 
violence to stay in their 
home and encourage 
men to access DV 
support. 
 
3.3. Introduce a 
culturally-secure 
Residential Healing 
Service for families to 
work through their 
issues with a focus on 
personal safety, and 
drug and alcohol abuse. 

Old Library, now vacant 
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B1: Vibrant town centre with commercial/retail/employment opportunities 

The aspiration 

A vibrant town centre with growing commercial, retail and employment options: Roebourne needs 
a vibrant, functioning town centre. Within the town centre there should be a variety of essential 
retail and commercial services that are usually associated with a town of this size. Many comments 
were received concerning the need for a town beautification program and particularly to develop 
the river as a focal point for the town and a springboard to other outdoor/recreational activities. 

Community need 

 
 

Notes 

The gap here is significant, with few functional facilities readily available to house and support 

retail/commercial activity, shopping and entertainment. Hence there are very few employment opportunities 

for the local community. The Victoria Hotel and the Ngurin Cultural Centre are valuable additions to this fairly 

depleted area. There is potential to capitalise on the linkages between the Victoria Hotel and the Ngurin 

Cultural Centre to promote a “critical mass” of energy and activity for the town centre.  

The business owners in the street should be encouraged to take a leading role in invigorating the town centre. 

A Roebourne Business Council is proposed as a network of business owners in the town who should take 

responsibility for the development of the town centre and finding innovative solutions to bring the main street 

alive. 

Note that there will be significant parking problems, traffic congestion and safety concerns in the main street 

if the area achieves its potential – off-street alternatives may need to be considered.  

A neighbourhood and community centre/”heart” for the town 

A family hub that is the social heart of Roebourne 

A wide choice of entertainment, recreation and leisure activities 

Multi-functional “third place” outdoor spaces for meeting/learning 

Strong economic basis for the town (retail/commercial/employment opportunities) Dominant precinct: Town Centre Precinct 
Subsidiary precinct: Heritage Precinct 

 
Enlivening with colour: Curtin partnered with FORM to bring 

urban artists to the campus. American artist HENSE painted the 
ceiling of a new building. Image: Christophe Canato. 

https://www.pps.org/article/taking-learning-outside-classroom-
placemaking-campus-curtin-university 

 

 
ASPECT studios, Meningie Lakefront (https://www.aspect-

studios.com/au/project/meningie-lakefront-habitat-restoration-
project). 

 

https://www.pps.org/article/taking-learning-outside-classroom-placemaking-campus-curtin-university
https://www.pps.org/article/taking-learning-outside-classroom-placemaking-campus-curtin-university
https://www.aspect-studios.com/au/project/meningie-lakefront-habitat-restoration-project
https://www.aspect-studios.com/au/project/meningie-lakefront-habitat-restoration-project
https://www.aspect-studios.com/au/project/meningie-lakefront-habitat-restoration-project
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Service considerations 

Local employment 

Stimulating local employment is the single biggest challenge the town faces. 

Outside of Roebourne, around 60% of 17-year-old Australians have a part-

time job while at school, according to data released by the National Centre 

for Vocational Education Research (NCVER Media release, 28 March 2019). 

Many are also part of the new gig economy, with 8% undertaking ‘gig work’ 

like online tasks, babysitting and cleaning. For these students, the experience 

of working provides valuable introduction to a work culture that leads 

directly or indirectly to other jobs. The youth of Roebourne face a significant 

disadvantage in this regard. 

 

Retail and commercial opportunities 

There is significant potential to capitalise on the linkages between the 

Victoria Hotel and the Ngurin Cultural Centre to promote a “critical mass” of 

people, energy, activity and entertainment in the town centre which will be 

added to further if the Gunjimulla facility is built. Note however that the 

growth in retail and commercial opportunities is inextricably linked to the 

previous item on local employment, and to the earlier discussion around 

education and training. 

 

Entertainment 

When asked about entertainment in the town, many community members 

indicated that shopping and dining were the two significant activities. 

However, a gym, games, markets, a second-hand shop (or swap meet), 

outdoor cinema and other recreational pursuits were likewise important. 

Some of these activities have low startup costs (e.g. food vans, swap meets 

and markets) and bring significant benefits to the life of the town. A more 

active community news service (bulletin boards, online news, newspaper etc) 

would help to create a more dynamic environment in the town. 

 

Town beautification, open spaces 

A consistent theme from the community over the past decade has been a 

beautification program to develop the town and its linkages to its natural 

assets. Roebourne doesn’t look or feel like the art centre of the Pilbara, it has 

no provision to host or accommodate tourists, it has no cycleways or other 

features that have become commonplace in modern communities i.e. it lacks 

its own version of “community pride”. 
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Solutions matrix 

   Indicative costs   

 Solution Elaboration Capital cost Recurrent cost Priority Responsibility 

Se
rv

ic
e 

6718 Backbone – Town 
Rejuvenation 
Taskforce (Roebourne 
Business Council) 

- Long-term retail/commercial development plan for 
town. 

- Strategy for energising commercial and retail 
opportunities.  

- Incentives to establish businesses, new flexible, 
robust retail/ commercial buildings and facilities for 
main street and surrounding areas. 

Unable to 
estimate 

Unable to 
estimate xvi 

Immediate to 

short term 

Low cost 

☒ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☐ Government 

☐ Industry 

☒ Private Business 

Se
rv

ic
e 

Entertainment and 
activities to enliven the 
town centre – Youth 
Involvement Council 

- Consider a gym for the town centre, free WiFi/games 
centre, outdoor films, food nights etc. 

- Link with Red Earth Arts Precinct for event 
coordination 

- Promote/encourage other cultural and artistic events 
in the town e.g. Songs for Peace. 

Unable to 
estimate 

Unable to 
estimatexvii 

Short term 

Low cost 

☒ Aboriginal Corp’ns 

☒ City of Karratha 

☒ Community 

☐ Government 

☐ Industry 

☐ Private Business 

Fa
ci

lit
y 

Town beautification 
program 

- Places for people to enjoy the town’s outdoor 
spaces. 

- Street art and sculptures distinctive to Roebourne 
with high visual appeal in the town. 

- River beautification and activity trails for rest and 
recreation. 

Unable to 
estimate 

Unable to 
estimate 

Short to medium 

term 

Medium cost 

☐ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☐ Government 

☐ Industry 

☐ Private Business 

Fa
ci

lit
y 

Development of 
existing retail 
infrastructure and 
activities 

- Retail outlets, shops, stalls, markets and other low 
cost business models to be given incentives to utilise 
vacant buildings and spaces. 

Unable to 
estimate 

Unable to 
estimate 

Medium term 

Medium cost 

Ongoing subsidies 

may be required 

☒ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☐ Government 

☐ Industry 

☒ Private Business 
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   Indicative costs   

 Solution Elaboration Capital cost Recurrent cost Priority Responsibility 

Fa
ci

lit
y 

Accommodation - More options for travellers and those attending 
tourist eventsxviii 

Unable to 
estimate 

Unable to 
estimate 

Medium term 

Medium cost 

☐ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☐ Government 

☐ Industry 

☒ Private Business 

Fa
ci

lit
y 

Parking - Layover bays and off-street and overflow parking to 
accommodate visitors and improve safety. However, 
space availability is limited. 

Unable to 
estimate 

Unable to 
estimate 

Long term 

High cost 

☐ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☐ Government 

☐ Industry 

☐ Private Business 

Discussion 

The retail situation in Roebourne has declined over the years. Many services that were listed in the town in 2014 are now in liquidation or have closed. It is 

therefore important to focus on the strategic matters that will encourage investment and stimulate sustainable retail and commercial growth e.g. 

 

 Diversify the economic base and social demographic of residents i.e. incentivise/encourage Government officers to reside in the town and provide housing 

for NGO staff through public-private partnerships. 

 Provide incentives and support to jumpstart businesses.  

 Key stakeholders and resource companies to coordinate their strategic investment for Roebourne e.g. innovative leverage of investment funds can be a 

key economic driver for Roebourne. 

 Investigate optimal use of vacant land in the town and provide greater diversity, flexibility and choice of residential and commercial product through 

robust design of new facilities. 

A business incubator/Opportunity Hub could provide useful support to reinforce success strategies e.g. cooperatives, mentoring, incentives, spaces (including 

popup and mobile spaces), hybridisation strategies, marketing, technology, finance, education and so on.  

There is also a role the City of Karratha could play here in advocating on behalf of the Roebourne community to encourage larger retail businesses in Karratha and 

elsewhere to support these more marginal operations in Roebourne.  
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B2: Family support and healing 

The aspiration 

A safe community for families through support and healing: whilst progress is being made in this 
area, there is still a significant need for family support, counselling and healing centres in the town. 

Community need 

 
 
Notes 

A number of matters concerning family support and healing have been addressed (e.g. the men’s shed), and 

discussions are underway with stakeholders, architects and the community on the following initiatives: 

- Gunjimulla, No. 1 Padbury St (family support centre, one-stop shop, counsellors); 

- DECCA facility (healing, culture and on-country programs; and 

- counselling services for 8-14 year old children. 

There will be a significant resource requirement to operate the planned services at Gunjimulla and the out-of-

town DECCA facility. If successfully implemented, these services will complement the existing health services 

and provide a significant and possibly sufficient boost to the healing process in the town. 

The integration into the town of the new facilities proposed for Gunjimulla and DECCA requires more 

discussion in the context of the existing services that might be required to relocate. It was agreed by the 

Project Working Group that the resolution of this matter should be guided and led by the West Pilbara Plan. 

A need for increased focus on preventative health and health education has also been addressed in 

Section A1. 

  

A safe community. Safe houses 

Family support centres, one-stop shops, counsellors 

Strong women's/men's groups 

Healing centres 

Culture and connection to country – living in two worlds 

Dominant precinct: Town Centre Precinct 
Subsidiary precinct: Out of town 

 
An opportunity to transform this space, No 1 Padbury St 

 
DECCA will be a place for families to rebuild themselves … j.HUB 

Community Engagement Report 
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Service considerations 

The health services in Roebourne operate as an eco-system. It is almost certain that increased benefit could be obtained through the removal of regulation and 

increased cooperation and networking. These matters are under consideration through the West Pilbara Plan. As this is an area that requires expert judgement, no 

further comment is offered in this regard except to suggest that the sector needs to continue to find ways of working together for the optimum benefit of the 

community, such as is occurring through the West Pilbara Plan and other forums. 

Solutions matrix 

   Indicative costs   

 Solution Elaboration Capital cost Recurrent cost Priority Responsibility 

Fa
ci

lit
y 

Men’s shed - In progress through Mawarnkarra Health Services. 

- Location identified, facilities yet to be provided. 

In progress In progress In progress 

Solution in place 

Funding provided 

☐ Aboriginal Corp’ns 

☐ City of Karratha 

☐ Community 

☒ Government 

☐ Industry 

☐ Private Business 

Fa
ci

lit
y 

Family and youth 
services "one stop 
shop" 

- No 1. Padbury St - Gunjimulla to provide a range of 
support services for families. 

- Design concept in process. 

- Funding partners identified. 

Unable to 
estimate 

Unable to 
estimate 

Medium term 

High cost 
Ongoing 

recurrent cost 

☐ Aboriginal Corp’ns 

☐ City of Karratha 

☐ Community 

☒ Government 

☐ Industry 

☐ Private Business 

Fa
ci

lit
y 

A health, healing, 
learning and meeting 
place for people and 
families to connect with 
their culture, on-
country 

- DECCA (proposed). 

- Design concept in process. 

- Funding partners identified. 

Unable to 
estimate 

Unable to 
estimate 

Medium term 

High cost 
Ongoing 

recurrent cost 

☐ Aboriginal Corp’ns 

☐ City of Karratha 

☐ Community 

☒ Government 

☐ Industry 

☐ Private Business 
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   Indicative costs   

 Solution Elaboration Capital cost Recurrent cost Priority Responsibility 

Se
rv

ic
e 

Counselling and referral 
services for 8-14 year 
olds 

- Safe drop-in centre with pathways to support and 
counselling 

- Discussion between involved stakeholders already in 
progress 

Unable to 
estimate 

Unable to 
estimate 

Short term 

Medium cost 

Ongoing 

recurrent cost 

☐ Aboriginal Corp’ns 

☐ City of Karratha 

☐ Community 

☒ Government 

☐ Industry 

☐ Private Business 

  



RFQ14-1819 City of  Karratha Keogh Bay Consulting 

Roebourne Services and Faci l i t ies Strategy  Page 37 

Final  Report 

 Heritage Precinct 3.4

Figure 13 - Heritage Precinct Overview 

  

Roebourne is too small to sustain 
two cultural centres. As the cultural 
heart of the community is now 
focussed around the town centre, it 
is suggested that the Old Gaol is 
restored as an historical museum, a 
tribute to the State’s heritage. It will 
nevertheless require a full-time 
curator and casual staff to ensure 
the centre is professionally 
operated. Options to offset costs 
through cultural training (e.g. for 
industry) and events are a strong 
possibility. 

Relocation of the Roebourne 
Art Group from the Old Gaol 
to the restored Gaolers 
Cottage for artistic and 
cultural programs is proposed. 
Other options such as tourist 
accommodation in the 
Warders Cottage should also 
be considered. 

Yinjaa-Barni Art 

The removal of the 
condemned Detox and 
Sobering Up shelter provides 
an opportunity to extend the 
parking area and open up the 
entrance to the Old Gaol 
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The aspiration 

Cultural and artistic activities that are sustained through a growing tourism industry: the town 
must position itself to take advantage of the relatively significant opportunities provided by the 
passing traffic through the town for retail and commercial trade, and exploit new possibilities for 
tourism, cultural tourism and cultural events. 

Community need 

 
 
Notes 

The gap in this precinct is the restoration of the old gaol and surrounding buildings to establish the area as a 

workable space, and then subsequently the promotion, operation and management of it.  

Discussions with the Department of Planning, Lands and Heritage (DPLH) have commenced and the 

restoration of the precinct appears to have the support of Government. 

Whilst members of the community acknowledge the history and significance of the buildings, it is unlikely that 

extensive use of the facilities will be made by the Roebourne community, because of its history and its 

distance from the residential area. 

Any significant cultural development in this area is therefore not likely to get strong support from the 

community, and will inevitably detract from the developments proposed for the town centre.  

As such, the facility is destined to serve primarily visitors and tourists. 

  

Cultural arts activities and cultural tourism 

Historical museum 

Cultural education programs 

Painting and other artistic pursuits (music, dance), exhibition and teaching 

Dominant precinct: Heritage Precinct 
Subsidiary precinct: Town Centre Precinct 
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Service considerations 

A tourism opportunity 

Tourism is a big part of Roebourne’s future, but this must come from a strong contemporary arts scene in Roebourne – festivals, events, residencies – which 

Roebourne is not equipped for. The focus must therefore be on education, training, arts management, technology, services, restaurants, accommodation … 

Roebourne can be a big drawcard for the Pilbara and will generate employment, cottage industries and so on if done correctly. 

Solutions matrix 

   Indicative costs   

 Solution Elaboration Capital cost Recurrent cost Priority Responsibility 

Fa
ci

lit
y 

Restoration of the old 
gaol and surrounding 
buildings 

- To be discussed further with City of Karratha and 
DPLH. 

- Relocation of the Roebourne Art Group to the 
Gaolers cottage. 

- Subsidiary services (e.g. accommodation) to 
operate from other buildings (e.g. Wardens 
cottage). 

- Opening up the parking area to accommodate more 
tourists. 

$ 3,500,000xix $ 200,000xx Short term 

High cost 

☐ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☒ Government 

☐ Industry 

☐ Private Business 

Se
rv

ic
e 

Management of the old 
gaol as a historical 
museum 

- Facility to be operated and open daily, public sale of 
local art and artefacts. 

- $ 100,000xxi Short term 

Low cost 

☐ Aboriginal Corp’ns 

☐ City of Karratha 

☐ Community 

☒ Government 

☐ Industry 

☐ Private Business 

Se
rv

ic
e 

6718 Backbone - a full-
time arts and cultural 
curator 

- Curating artefacts and local history. 

- Develop spaces to extend production and display of 
contemporary and historical local artists and other 
ventures. 

- Conference/cultural training program 

$ 10,000 $ 120,000 Short term 

Medium cost 

☒ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☒ Government 

☐ Industry 

☐ Private Business 
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 6718 Leadership 3.5

The aspiration 

An innovative, effective and collaborative community with strong leadership and active “on-the-

ground” support. 

Community need 

 
 

Notes 

The West Pilbara Plan requires the following to be addressed:  

“5.2. Focus on youth leadership and mentoring initiatives to create an Aboriginal youth voice, and connect to 

work with Aboriginal elders. 

5.6. Continue to support facilitated community development and planning activities coordinated through a 

backbone Aboriginal Community Organisation in Roebourne.” 

  

An innovative, effective and collaborative community 

Strong leadership for the town 

Community reference groups that can lead and work on the ground 

Dominant precinct: Heritage Precinct 
Subsidiary precinct: Town Centre 

 
6718 Yandi for Change 

 

Business 
Incubation

Model 

Investors 

Government 

Entrepreneurs 

University 
R&D 

Partners 

Service 
providers Organisations 

and 
Associations 

Corporations 
and 

business 

Incubation 
programs 

Community/
private 
sector 

Markets 
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Service considerations 

Bringing the town together 

Roebourne is more a collection of communities than a single town. Much is 

being done to address this, but more can be achieved. Roebourne needs to 

manage its way out of the decline it faces, to find new energy and direction 

and new ways of working together. Guidance and leadership in this regard 

must come initially from the City of Karratha. A “town services team” can 

take responsibility for many of the active, “on-the-ground”, startup initiatives 

that need ownership and drive to develop retail and commercial businesses 

(project management, business advice, incentives etc), education (linked to 

local business more so than the mining industry), sport (healthy bodies make 

healthy minds), environment etc. 

 

Giving voice to the community 

The West Pilbara Plan advises strengthening the Aboriginal youth voice by 

placing a focus on youth leadership and mentoring initiatives, to connect to 

and work with Aboriginal elders. The same is true of the entrepreneurs in the 

town who, if united, can form a single and determined voice to drive 

initiatives within the community. 

 

Ownership 

Each change strategy in Roebourne needs a “champion” who can oversee the 

project and commit to ensuring the vision is realised through good project 

management, the provision of adequate staffing (e.g. project manager, 

operations coordinator) and resources and the establishment of essential 

public and private networks and partnerships. 
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Solutions matrix 

   Indicative costs   

 Solution Elaboration Capital cost Recurrent cost Priority Responsibility 

Se
rv

ic
e 

Independent general 
manager (town) 

- An independent general manager to manage the 
backbone and facilitate change management 
procedures for the town (see Figure 14). 

- Management to transition to the 6718 backbone 
when the time is right. 

$ 15,000xxii $ 135,000xxiii Short term 

Medium cost 

☒ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☒ Government 

☐ Industry 

☐ Private Business 

Se
rv

ic
e 

Nyambalis and 
Balagarni groups to lead 
the on-the-ground work 

- Forums to give stronger community voice and action 
e.g. 

o Roebourne Business/Town Rejuvenation Council 

o Youth Council. 

- - Short term 

No cost 

☐ Aboriginal Corp’ns 

☐ City of Karratha 

☒ Community 

☐ Government 

☐ Industry 

☐ Private Business 

Se
rv

ic
e 

Business startup 
funding and incentives 

- High level facilitation, financial support and oversight 
of startup businesses. 

- Unable to 
estimate 

Medium term 

Low cost 

☒ Aboriginal Corp’ns 

☒ City of Karratha 

☐ Community 

☒ Government 

☒ Industry 

☐ Private Business 
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Proposed reporting relationships 

Figure 14 

6718 Leadership Development 

 

  
6718 

Elders 

Leadership 
table 

Community 

Roebourne 
Business Council 

Advisory body 

Youth Council 

Advisory body 

Town Services 

City Karratha 

Education 

Coordinator 

Economic 
Development 

Advisor 

Sport and 
Recreation 

Coordinator 

Arts/Culture/ 
Tourism 

Curator 

General 
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Independent 
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4 Implementation 

The following recommendations will ensure that the solutions that have been identified in the solutions matrix are implemented and will gain traction within the 

community. An Action Plan is provided in the section that follows. 

 Recommendations 4.1

Recommendation 1: Establish a Town Services Team (potentially 3-5 people, with a focus on education, sport/recreation and general town 

oversight) who will facilitate and operationalise the Roebourne Services and Facilities Strategy. 

 

Action Lead agent Start Date Est. cost Potential Funding Source 

General Manager City of Karratha Immediate $ 150,000 Government 

Education Coordinator City of Karratha Immediate $ 130,000 Industry/Aboriginal Corporations 

Recreation Coordinator City of Karratha Immediate $ 130,000 City of Karratha 

 

The Town Services Team would ideally be located in the old library building and co-located with the One-Stop-Shop (see next recommendation). Initially 

established by the City of Karratha, the town services team would energise the change program, ensure consistency and alignment with community expectations 

and support the 6718 Leadership Team. The Town Services Team would eventually be absorbed into actions/programs led by the 6718 Gathering Team (formerly 

Backbone). 

 

Recommendation 2: Establish a One-Stop-Shop in Roebourne to integrate key Government services in one central location. 

 

Action Lead agent Start Date Est. cost Potential Funding Source 

Fit-out of Old Library building to meet 
requirements 

Dept. of Communities/ 
City of Karratha 

01-Jan-2020 $ 200,000 Government/City of Karratha 

 

The ‘one-stop-shop’ would provide a centralised and integrated community services centre for Roebourne residents by co-locating key government services such 

as Centrelink and Medibank with the Departments of Communities, Housing, Transport and so on. The one-stop services centre could operate from the Old Library 

building (47 Sholl cnr Padbury St, Roebourne) which will need to be fitted out for this purpose. 
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Recommendation 3: Upgrade/refurbish the town’s facilities and streetscape, and develop linkages to the river. 

 

Action Lead agent Start Date Est. cost Potential Funding Source 

Town beautification and signage City of Karratha 01-Jan-2020 $ unknown City of Karratha 

Re-name Harding River  City of Karratha 01-Jan-2020 $ 20,000 City of Karratha 

 

A concept design proposal for the town beautification and signage program needs to commence in association with the Roebourne Business Council (see 

Recommendation 7). More detailed planning should now proceed in the context of an agreed budget. This largely concerns the main street (various ideas in this 

regard have been suggested) and the integration of the town centre with its natural asset - the river. In consultation with the community, the river should be 

renamed to return it to its former origin.  

 

Recommendation 4: Activate and optimise existing sporting and recreational services and facilities to make them fully operational and accessible 

(open to the community). 

 

Action Lead agent Start Date Est. cost Potential Funding Source 

Accessible recreational facilities/equip. Recreation Coordinator 01-Jan-2020 $ 25,000  City of Karratha, Government 

Coaches and mentors Recreation Coordinator 01-Jan-2020 $ 20,000 City of Karratha, Government 

Extend sport/recreation facilities City of Karratha 01-Jan-2020 $ 310,000 City of Karratha 

 

Utilising mostly existing facilities, the Recreation Coordinator will ensure that more opportunities for sporting activities and healthy, active recreational pursuits 

are provided in Roebourne. Options for individual sporting activities (gyms, trampolines, practise walls etc), group activities (tennis, table tennis, pool, badminton 

etc) and team sports (football, soccer, hockey, netball, softball etc) should be readily available, as well as options that require more background support (e.g. 

cycling events, athletics carnivals and so on). The town’s facilities (e.g. the Community Hall) should be open and essential equipment should be available for use or 

hire. Operations between Yaandina, the Community Hall and the outdoor activities should be relatively seamless. Equipment in each of these facilities should be 

able to be set up and/or booked as necessary for use within the recreational complex e.g. for a game of tennis, badminton, volleyball or netball. Other fixed and 

mobile equipment should be readily available (gym equipment, table tennis, pool etc). A small budget is required to bring coaches and mentors to the community 

to engage with sporting groups. Collaboration will be required with external stakeholders (Yaandina, PCYC, sporting groups and associations), the Roebourne 

Active Network and the relevant Balagarni groups. Provision is required for an on-site coordinator who could be located in the Yaandina Family and Youth Centre, 
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the Aquatic Centre, the Community Hall or the Basketball Stadium. A small budget to provide accommodation for the coordinator, new equipment and an 

equipment store is also proposed. 

 

Recommendation 5: Plan for a new or substantially upgraded Community Hall in Roebourne. 

 

Action Lead agent Start Date Est. cost Potential Funding Source 

Roebourne Community Hall City of Karratha 01-Jan-2020 $ 3M-$ 15M City of Karratha 

 

The Community Hall in its current form does not serve the community well. Its single-purpose function should be extended to include a broader range of leisure 

and recreational services. To fulfil this purpose, the facility should be either refurbished/extended or replaced. A design brief for the facility should be prepared 

with detailed costings for the two options. Whilst the community is divided on the matter i.e. whether the hall can be refurbished and extended to serve the town 

better, or whether a new building is required, there is a strong view that something needs to be done to upgrade this vital facility within Roebourne and make it 

and the services it offers more advantageous and accessible to the community. 

 

Recommendation 6: Activate and optimise existing educational services and facilities to make them fully operational and accessible (open to the 

community). 

 

Action Lead agent Start Date Est. cost Potential Funding Source 

Community Training Calendar/Plan Education Coordinator 01-Jan-2020 $ 100,000 Government, Aboriginal Corporations 

Adult Education Strategy Education Coordinator 01-Jan-2020 $ 50,000 Industry, Aboriginal Corporations 

Cultural Arts Education Courses Education Coordinator 01-Jan-2020 $ 50,000 Aboriginal Corporations 

Training Provider Network Education Coordinator 01-Jan-2020 $ - Not applicable 

 

In addition to making education more widely available and accessible, the Education Coordinator would provide leadership, case management and mentoring to 

the community, ensuring that education and training plans are linked to (and stimulate) local employment opportunities. Collaboration will be required with the 

Roebourne Business Council/Youth Council (see Recommendation 7), external stakeholders (schools and education providers) and the relevant Balagarni groups. 

Whilst it is important that the Education Coordinator is seen to be “working for the town and all education providers”, not just North Regional TAFE, it would be 

useful if this person can be co-located at Minurmarghali Mia where much of the training can be delivered provided a suitable partnership arrangement with North 

Regional TAFE can be developed. 
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Recommendation 7: Establish communities of local voices who are prepared to engage with and lead the on-the-ground work to give stronger 

voice and energy to local initiatives. 

 

Action Lead agent Start Date Est. cost Potential Funding Source 

Roebourne Business Council General Manager Immediate $ -  Not applicable 

Youth Council Recreation Coordinator Immediate $ - Not applicable 

 

These two community Councils will need to work closely with the Balagarni groups, but will have their own purpose and be responsible for different aspects of the 

town’s services. The Councils will be encouraged to bring new ideas and creative solutions to the table, and in doing so to find new energy, new directions and 

new ways of working together. Both Councils should therefore be seen as part of the town services team and have good support from the City of Karratha’s 

infrastructure and advisory services who can assist in achieving the desired vision as appropriate. 

 

Recommendation 8: Improve the retail infrastructure in the town to encourage community and investors to establish and operate business 

enterprises in Roebourne. 

 

Action Lead agent Start Date Est. cost Potential Funding Source 

Business incentives General Manager 01-Jan-2020 $ unknown  City of Karratha, Industry 

Retail infrastructure Roebourne Business Council 01-Jan-2021 $ unknown  City of Karratha, Private enterprise 

 

The process should begin with a retail/commercial development plan for Roebourne to encourage and energise investors (both local and external) to take an 

interest in the town. Incentives will be required to assist small enterprise startups. As there are few functional facilities readily available to house and support 

retail/commercial activity, shopping and entertainment, some upfront investment to establish low-rent accommodation, markets and stalls may be required. The 

business owners in the street should be encouraged to take a leading role in invigorating the town centre. Ideas in this regard have been suggested but more 

detailed and specific planning is required, with assistance provided by the City’s Economic Development Team. Associated with the retail development of the main 

street is a strategy to bring entertainment activities/events that will enliven the town (gym for the town centre, free WiFi/games centre, outdoor films, food 

nights, farmers markets, swap meets, pop-up stalls, food vans etc.), whilst also focussing on the strategic matters that will encourage investment and stimulate 

sustainable retail and commercial growth e.g. incentives for Government officers to reside in the town, provide housing for NGO staff through public-private 

partnerships and so on. These activities may lead to the establishment of a more robust business incubator/Opportunity Hub that could provide useful support to 

reinforce success strategies e.g. cooperatives, hybridisation strategies, marketing, technology, finance, education, mentoring and so on. 
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Recommendation 9: Restore the town’s heritage buildings. 

 

Action Lead agent Start Date Est. cost Potential Funding Source 

Old Gaol/Historical Precinct City of Karratha 01-Jan-2020 $3.5 M Department of Planning, Lands and Heritage 

Arts/Local History Curator City of Karratha 30-Jun-2020 $ 135,000 City of Karratha 

 

Discussions with the Department of Planning, Lands and Heritage (DPLH) have commenced on the restoration of the precinct. Whilst members of the community 

acknowledge the history and significance of the buildings, it is unlikely that extensive use of the facilities will be made by the Roebourne community because of its 

history and its distance from the residential area. Its primary purpose will therefore be an historical museum that will serve primarily visitors and tourists i.e. a 

significant drawcard for tourism with complementary linkages to Cossack and so on. It is proposed that one of the buildings be occupied by the Roebourne Art 

Group as its studio, and other buildings can be used for conferences, training, overnight accommodation and so on.  

 

Recommendation 10: Plan for new or substantially upgraded facilities in Roebourne. 

 

Action Lead agent Start Date Est. cost Potential Funding Source 

Learning Resource Centre City of Karratha 01-Jan-2021 $ 1.65M Industry, Government 

Community Resource Centre City of Karratha 01-Jan-2021 $ 1.5M Government 

Overflow parking City of Karratha 01-Jan-2021 $ unknown City of Karratha 

Recreational walks/cycle paths City of Karratha 01-Jan-2021 $ 500,000 City of Karratha 

 

Longer-term, a more substantial capital investment must be planned for in Roebourne to upgrade or rejuvenate its facilities to provide a much needed 

“makeover” for the town. 
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 Action Plan 4.2

Stage 1: Immediate Actions 

ID Action Lead agent Estimated 

cost 

Potential Funding Source Anticipated Completion 

2019 2020 2021 2022 

1 Establish Roebourne Town Services Team     

-a - Appoint General Manager City of Karratha $ 150,000 Government     

-b - Appoint Education Coordinator City of Karratha $ 130,000 Industry/Aboriginal Corporations     

-c - Appoint Recreation Coordinator City of Karratha $ 130,000 City of Karratha     

-d - Fitout out Old Library Building City of Karratha $ 200,000 Government/City of Karratha     

-e - Prepare job roles/reporting relationship City of Karratha $ - Not applicable     

-f - Provide infrastructure support to staff City of Karratha $ - Not applicable     

2 Town beautification and signage     

-a - Form design team City of Karratha $ - Not applicable     

-b - Complete detailed concept proposals City of Karratha $ - Not applicable     

-c - Upgrade/refurbish/redesign streetscape City of Karratha $ unknown City of Karratha     

-d - Develop linkages to the river City of Karratha $ unknown City of Karratha     

-e - Rename Harding River City of Karratha $ 20,000 City of Karratha     

3 Roebourne Community Hall upgrade OR rebuild     

-a - Form design team City of Karratha $ - Not applicable     

-b - Complete detailed concept proposals City of Karratha $ - Not applicable     

-c - Optimise existing sport/rec’n options City of Karratha $ 310,000 City of Karratha     

-d - Refurbish or rebuild community facility City of Karratha $ 3-$ 15M City of Karratha     

4 Local heritage     

-a - Collaborate with Dept. of PLH City of Karratha $ - Not applicable     

-b - Restore the town’s heritage buildings. City of Karratha $3.5 M Dept. Planning, Lands & Heritage     
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Stage 2: Follow-On Actions 

ID Action Lead agent Estimated 

cost 

Potential Funding Source Anticipated Completion 

2019 2020 2021 2022 

5 Roebourne Education Program     

-a - Community Training Calendar/Courses Education Coordinator $ 100,000 Gov’t, Aboriginal Corporations     

-b - Adult Education Strategy/Courses Education Coordinator $ 50,000 Industry, Aboriginal Corporations     

-c - Cultural Arts Education Courses Education Coordinator $ 50,000 Aboriginal Corporations     

-d - Training Provider Network Education Coordinator $ - Not applicable     

-e - Case management/mentoring Education Coordinator $ - Not applicable     

6 Sport and recreation program     

-a Accessible recreational facilities/equip. Recreation Coordinator $ 25,000  City of Karratha, Government     

-b Coaches and mentors Recreation Coordinator $ 20,000 City of Karratha, Government     

7 Arts program     

-a Arts/Local History Curator City of Karratha $ 135,000 City of Karratha     

8 Establish local  communities     

-a - Roebourne Business Council General Manager $ -  Not applicable     

-b - Youth Council Recreation Coordinator $ - Not applicable     

-c - Link Councils to 6718 Backbone General Manager $ - Not applicable     

9 Business and retail development     

-a - Business incentives General Manager $ unknown  City of Karratha, Industry     

-b - Retail infrastructure Roebourne Business Council $ unknown  City of Karratha, Private enterprise     
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Stage 3: Subsequent Actions 

ID Action Lead agent Estimated 

cost 

Potential Funding Source Anticipated Completion 

2019 2020 2021 2022 

10 New or substantially upgraded facilities in Roebourne     

 - Learning Resource Centre City of Karratha $ 1.65M Industry, Government     

 - Recreational walks/cycle paths City of Karratha $ 500,000 City of Karratha     

 - Community Resource Centre City of Karratha $ 1.5M Government     

 - Overflow parking City of Karratha $ unknown City of Karratha     

         

 

 

 

 

Keogh Bay Consulting 

23 September 2019 



RFQ14-1819 City of  Karratha Keogh Bay Consulting 

Roebourne Services and Faci l i t ies Strategy  Page 52 

Final  Report 

5 References 

Australia Council for the Arts. 2017. The Arts in Regional Australia: a research summary, 

https://www.australiacouncil.gov.au/research/regional-arts-summary/ accessed 14 February 2019 

 

Billett, S and Seddon, T. 2004 Building community through social partnerships around vocational education 

and training, Journal of Vocational Education and Training, 56:1, 51-68. 

 

City of Greater Geelong. 2018. Geelong Infrastructure Development Guidelines Social and Community 

Facilities, https://www.geelongaustralia.com.au/scidg/article/item/8d44b4c85990ebd.aspx, accessed 3 

February 2019 

 

City of Greater Geraldton. 2013. Creative Community Plan, City of Greater Geraldton, 

https://www.cgg.wa.gov.au/documents/75/city-of-greater-geraldton-creative-community-plan-2013 

accessed 25 February 2019. 

 

City of Karratha. 2014. Roebourne Structure Plan, City of Karratha, Karratha Western Australia. 

 

City of Whittlesea. No date. Building tomorrow’s resilient communities: the growth areas social planning 

tool, http://www.socialplanningtool.net.au/tool/community.asp accessed 25 February 2019. 

 

Clearinghouse for Sport. 2017. Sport in Rural and Regional Australia, 

https://www.clearinghouseforsport.gov.au/knowledge_base/sport_participation/community_participation

/sport_in_rural_and_regional_australia, accessed 13 February 2019. 

 

Department of Education and Training. 2017. Independent Review into Regional, Rural and Remote 

Education, Australian Government, https://www.education.gov.au/independent-review-regional-rural-and-

remote-education, accessed 7 March 2019.) 

 

Gensler. 2019. Designing Vibrant Communities,  https://www.gensler.com/research-insight/in-

focus/designing-vibrant-communities accessed 21 February 2019 

 

Maitland City Council. 2012. Community Facilities and Services Strategy. Shire of Maitland, 

https://www.maitland.nsw.gov.au/download/documents/8261 p78, accessed 12 February 2018. 

 

Mitchell Institute. 2015. Fact sheet 6: Educational opportunity in Australia 2015, 

http://www.mitchellinstitute.org.au/fact-sheets/young-people-in-rural-and-remote-communities-

frequently-missing-out/ accessed13 February 2019. 

 

Rentschler R, Bridson, K and Evans J. No date. Regional Arts Australia Stats and Stories: The Impact of the 

Arts in Regional Australia. The Chamber of Arts and Culture Western Australia, 

https://www.cacwa.org.au/documents/item/477 accessed 14 February 2019. See also Regional Arts 

Australia. 2019. Additional Resources https://regionalarts.com.au/additional-resources/ accessed 10 

February 2019. 

 

https://www.australiacouncil.gov.au/research/regional-arts-summary/
https://www.geelongaustralia.com.au/scidg/article/item/8d44b4c85990ebd.aspx
https://www.cgg.wa.gov.au/documents/75/city-of-greater-geraldton-creative-community-plan-2013
http://www.socialplanningtool.net.au/tool/community.asp
https://www.clearinghouseforsport.gov.au/knowledge_base/sport_participation/community_participation/sport_in_rural_and_regional_australia
https://www.clearinghouseforsport.gov.au/knowledge_base/sport_participation/community_participation/sport_in_rural_and_regional_australia
https://www.education.gov.au/independent-review-regional-rural-and-remote-education
https://www.education.gov.au/independent-review-regional-rural-and-remote-education
https://www.gensler.com/research-insight/in-focus/designing-vibrant-communities
https://www.gensler.com/research-insight/in-focus/designing-vibrant-communities
https://www.maitland.nsw.gov.au/download/documents/8261
http://www.mitchellinstitute.org.au/fact-sheets/young-people-in-rural-and-remote-communities-frequently-missing-out/
http://www.mitchellinstitute.org.au/fact-sheets/young-people-in-rural-and-remote-communities-frequently-missing-out/
https://www.cacwa.org.au/documents/item/477%20accessed%2014%20February%202019
https://regionalarts.com.au/additional-resources/


RFQ14-1819 City of  Karratha Keogh Bay Consulting 

Roebourne Services and Faci l i t ies Strategy  Page 53 

Final  Report 

Stockton Rush Bartol Foundation. 2002. Culture Builds Community: the power of arts and culture in 

community building, Stockton Rush Bartol Foundation Philadelphia. 

https://www.issuelab.org/resources/8915/8915.pdf accessed 19 February 2019. 

 

United States Environmental Protection Agency. May 2015. How small towns and cities can use local assets 

to rebuild their economies: lessons from successful places, U.S. Environmental Protection Agency. 

https://www.epa.gov/smartgrowth accessed 14 May 2019. 

 

University of Western Australia. 2011. The Western Desert Kidney Health Project, 

http://westerndesertkidney.org.au/ accessed 8 March 2019. 

 

Victorian Health Promotion Foundation. 2018. Sport participation in Victoria, 2016 Research summary, 

http://www.sportandrecreationspatial.com.au/resources/2016%20Sport%20Participation%20Research%20

Summary%20(12).pdf, accessed 13 February 2019. 

 

Victoria State Government. 2015. Guide to Councils. Know Your Council, 

http://knowyourcouncil.vic.gov.au/guide-to-councils/what-councils-do/community-services accessed 21 

February 2019 

 

Ware, V and Meredith, V. 2013. Supporting healthy communities through sports and recreation programs. 

Resource Sheet No. 26 produced for the Closing the Gap Clearinghouse, Australian Institute of Health and 

Welfare, Australian Institute of Family Studies, Australian Government 

 

Additional Readings 

City of Casey. 2019. Community Facilities Plan , https://www.casey.vic.gov.au/policies-

strategies/community-facilities-plan accessed 21 January 2019 

 

Heart Foundation. 2018. Healthy Active by Design, http://www.healthyactivebydesign.com.au/design-

features/ accessed 12 February 2019. 

 

Heart Foundation. 2018. Case Study Videos, http://www.healthyactivebydesign.com.au/resources/case-

study-videos accessed 12 February 2019. 

 

Hilton Harvest Community Garden. No date. Hilton Harvest Community Garden, 

http://hiltonharvest.weebly.com/ accessed 12 February 2019 

 

Tonts, M. 2005. Competitive sport and social capital in rural Australia. Journal of Rural Studies 21 (2005) pp 

137-149 

  

https://www.issuelab.org/resources/8915/8915.pdf%20accessed%2019%20February%202019
http://westerndesertkidney.org.au/
http://www.sportandrecreationspatial.com.au/resources/2016%20Sport%20Participation%20Research%20Summary%20(12).pdf
http://www.sportandrecreationspatial.com.au/resources/2016%20Sport%20Participation%20Research%20Summary%20(12).pdf
http://knowyourcouncil.vic.gov.au/guide-to-councils/what-councils-do/community-services%20accessed%2021%20February%202019
http://knowyourcouncil.vic.gov.au/guide-to-councils/what-councils-do/community-services%20accessed%2021%20February%202019
https://www.casey.vic.gov.au/policies-strategies/community-facilities-plan%20accessed%2021%20January%202019
https://www.casey.vic.gov.au/policies-strategies/community-facilities-plan%20accessed%2021%20January%202019
http://www.healthyactivebydesign.com.au/design-features/
http://www.healthyactivebydesign.com.au/design-features/
http://www.healthyactivebydesign.com.au/resources/case-study-videos
http://www.healthyactivebydesign.com.au/resources/case-study-videos
http://hiltonharvest.weebly.com/


RFQ14-1819 City of  Karratha Keogh Bay Consulting 

Roebourne Services and Faci l i t ies Strategy  Page 54 

Final  Report 

6 Appendix 

 Appendix 1. Project Working Group membership 6.1

 

Category Name 

Director Community Services - City of Karratha Mark Casserly 

Arron Minchin 

City of Karratha representatives Leigh Cover 

Nancy Milligan 

Holly Benfer 

Kate Tillman 

Department of Communities - WA Government Bibin Roy 

Tenika Walker 

Director Aboriginal Engagement - CCYP Vicki Jack 

Superintendent of Police - Pilbara District 

Roebourne Police 

Paul Coombes 

Tom Daly 

CEO - Yaandina Community Services Nick Furnivall  

(alt) Marnie Alefosio 

Police and Citizens Youth Centre representatives David van Ooran 

Gordon Musulin 

Samantha Cornthwaite  

(alt) Jackson Joseph 

Regional Manager DLGSC Simone Fountain 

Backbone Leader - Roebourne Yandi  Michelle Lucas 

CEO - Mawarnkarra Health Service Joan Hicks 

Industry representative – Rio Tinto Shontay Cardew  

(alt) Ross Humphries 

Industry representative – Woodside Shanine Ryan 

Nominee - Roebourne Cultural Authority Group  Bruce Monadee  

(alt) Pansy Hicks or Pansy Sambo 

Traditional Owner Representative  David Walker 

Youth Representative(s) Sho-ella Smith 

Jessica Wilson 
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 Appendix 2. List of background readings 6.2

Tender documentation 

City of Karratha Strategic Community Plan 2016-2026 

City of Karratha Community Facilities Plan 2018-2038 DRAFT 

Pilbara Development Commission Regional Investment Blueprint Summary Report 

Roebourne Community and Education Precinct Engagement Report 2013 

Roebourne Community Yandi Model 

Roebourne Local Planning Strategy, City of Karratha Strategic Plan 

Roebourne Skatescape Report, Convic 2014 

Roebourne Structure Plan, Parts A and B, City of Karratha 2014  

Shire of Roebourne Submission to the Inquiry into the Development of Northern Australia, February 2014 

Shire of Roebourne Sport, Recreation and Leisure Strategic Plan 2013 

The 10 Balagarni Strategies (6718 Advantage Plan, Roebourne) 

The Roebourne Community 6718 “Building the Yandi for Change” Advantage Plan 

West Pilbara Trauma and Healing Plan, WA State Government 

 

Additional readings 

Karratha City of the North Implementation Plan Volume 1, Landcorp 

Renaissance Planning. 2010. Roebourne Rejuvenation Project: Economic Strategy Framework, Renaissance 
Planning, Melbourne Victoria.  
Roebourne Education Strategy 2012 
Roebourne Township Structure Plan – Community Engagement Report, UDLA, 12 May 2014 

Roebourne Youth Precinct Master Plan Stage 3 

Shanks, H. 2009. Roebourne Report: Issues, Current Responses & Strategies for Consideration, WA 

Department of Indigenous Affairs, Perth Western Australia. 

West Pilbara Plan, Government of Western Australia, Placemat and Priority Actions 

 

2016 ABS Census 

Primary Source of data for  population demographics as indicated below 

QuickStats 

1. http://quickstats.censusdata.abs.gov.au/census_services/getproduct/census/2016/quickstat/SSC51294 

2. http://quickstats.censusdata.abs.gov.au/census_services/getproduct/census/2011/communityprofile/S

SC50683?opendocument&navpos=230 

3. http://quickstats.censusdata.abs.gov.au/census_services/getproduct/census/2006/communityprofile/S

SC55451?opendocument&navpos=230 

ABS table builder 

4. www.abs.gov.au/websitedbs/D3310114.nsf/Home/2016%20TableBuilder 

ABS Data packs 

5. http://www.abs.gov.au/websitedbs/D3310114.nsf/Home/2016%20DataPacks 
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 Appendix 3: City of Karratha Facilities of Interest 6.3

The specific facilities of interest that were specified in the tender documentation are shown on the map 

below. Further details are provided in the table that follows and in Appendix 2. 

 
 

Facility or service, 
location and operator Description Services Provided 

Andover Park 

Andover Way, Roebourne 

City of Karratha 

Recreation and leisure activities 
provided in a small, well-kept facility 
with recreational equipment and 
shade. 

Small neighbourhood park with play 
space, seating, exercise equipment 
and ablutions. An upgrade to the park 
is planned and the detailed design 
stage has been completed. 

Aquatic Centre 

2 Sholl St Roebourne 

City of Karratha 

Community pool with 25m lap pool, 
under cover babies' pool with beach 
entry, general play pool under cover, 
water slide, children’s playground and 
free BBQ facilities. 

Swimming and recreational activities. 
Infant swimming lessons. Holiday 
programs. Aquarun hire available. 
Birthday parties and special occasions 
available. 
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Facility or service, 
location and operator Description Services Provided 

Basketball (Multi-
Function) Court 

2 Sholl St Roebourne 

City of Karratha 

Shaded, under-cover multi-sport 
facility used primarily for basketball 
but including provision also for tennis 
and netball. 

Multi-function court suitable for 
basketball, tennis, netball and 
volleyball. Provides excellent shade 
and access to the community bus 
stop. 

Courthouse 

18 Carnarvon Tce 

Roebourne 

State of Western 

Australia 

The Pilbara Adult Community 
Corrections team will operate from 
the old courthouse building, using it as 
their Roebourne base and conducting 
their offender management work 
from there. 

Offender management work. 

Department of Justice 
buildings 

6 Wellard St Roebourne 

State of Western 

Australia 

Mostly vacant buildings but used 
occasionally by the Youth Justice 
Department. 

Nil 

NBAC Block (Proposed 
Opportunity Hub) 

2 Wellard St, cnr Roe St 

Roebourne 

NBAC 

Houses activities such as Red Dirt 
Driving Academy, Yirramagardu Crew 
and Elders Yarning, with aspiration for 
an "opportunity hub" focused on 
employment 

Red Dirt Driving Academy, 
Yirramagardu Crew, Ways2Work and 
Elders Yarning 

Ngurin Cultural Centre 

31 Roe Street Roebourne 

NYFL 

The Cultural Complex is intended to 
provide the cultural, linguistic, artistic, 
social and environmental needs, 
wants and desires of Roebourne’s 
local Aboriginal Community, whilst 
economically sustaining itself through 
encouraging custom from visitors and 
tourists.  

Amphitheatre and conference 
facilities for up to 150 people, for 
conferences, expo’s and social events. 

North Regional TAFE 

5 Fraser St, Roebourne 

North Regional TAFE 

Minurmarghali Mia delivers 
employment focused training for a 
range of industries and community 
services. 

VET-level training specialising in 
automotive, carpentry, logistics and 
general education. Provides courses 
also in art, learn to live, 
aged/disability care and forklift 
driving. 

Old Roebourne Gaol 

5 Queen St Roebourne 

Roebourne Art Group 

Houses the Roebourne Art Group and 
the Old Gaol Museum. 

Art sales to support the Roebourne 
Art Group. Occasionally, tours run out 
of the old gaol. 

Old Shire Offices 

46 Roe St Roebourne 

NBAC and Cenrelink 

Currently housing Ngarliyarndu 
Bindarri Aboriginal Corporation, as 
well as some Shire staff. Originally the 
Union Bank. 

NBAC leases areas of the building 
from the City of Karratha. Centrelink 
and the City's Community 
Engagement Officer East staff are also 
located on the premises. 
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Facility or service, 
location and operator Description Services Provided 

PCYC - Roebourne 
Community (Fifty Cent) 
Hall 

1 Sholl St Roebourne 

PCYC through City of 

Karratha 

The Roebourne Community Hall is a 
large facility with a kiosk/kitchen and 
bar area. The hall is suitable for many 
activities including dancing, tutoring, 
church group activities, celebrations, 
meetings, school functions and youth 
groups.  
 
The facility is air-conditioned with a 
large stage area with male and female 
dressing rooms adjacent to the stage. 
There is a spacious kitchen/kiosk area 
with a serving window opening out 
into the main hall. 

Programs offered include: 

Safe Space: a safe environment to 
participate in positive, structured 
activities. A platform for young 
people to learn vital life skills and 
knowledge. 

Night Fields: uses football as a vehicle 
to reconnect with disengaged and at-
risk youth by providing a free-of-
charge structured match event.  

Footy Fundamentals: a carefully 
planned and structured early years 
AFL program for children aged 
between 2 and 5 years.  

Drumbeat: for young Aboriginal 
people who often have difficulty with 
talk-based therapies.  

On Site Nurse: to deliver a weekly 
nursing service to local Roebourne 
youth population. 

Roebo-fit: fitness program 
incorporating boxing as a key activity. 

Sports Coordinator and Weekend 
Coordinator: Aboriginal Sports 
Coordinator to program, develop and 
delivered at Roebourne PCYC. 

Roebourne Hospital 

42-44 Hampton St 

Roebourne 

WA Country Health 

Service 

The WA Country Health Service 
provides hospital, emergency; 
community maternal, mental, child 
and public health and aged care 
services to people across country WA 

Limited use as a public hospital 
service for hospital patients 
(emergencies and non-emergency 
care), childbirth, palliative care, 
rehabilitation and mental health 
counselling. 

Proposed Family Support 
Centre, No.1 Padbury 
Street 

1 Padbury St Roebourne 

Ngarluma Aboriginal 

Corporation 

The Gunjimulla building is planned to 
be used as a place where people can 
come with their children and access a 
range of support 

Currently not operational 
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Facility or service, 
location and operator Description Services Provided 

Proposed Healing Place: 
DECCA project 

Old microwave 

transmission centre  

NBAC 

DECCA project is a proposed healing 
place for people and families to 
connect with their culture. WEL is 
supporting the DECCA co-design 
project, funding the health campus - a 
health, healing, learning and meeting 
place, and commercial income 
generation opportunities, initially 
from compost production. 

Currently not operational 

Roebourne Library 

47 Sholl cnr Padbury St 

Roebourne 

City of Karratha 

Library service for Roebourne 
currently operating from former 
Watson and Tee Store build 1888 but 
scheduled to move to the Victoria 
Hotel in the very near future. One of 
four City of Karratha public libraries. 

Books, magazines, local history and 
visual resources. Hosts events 
throughout the year from author 
chats to science workshops for the 
kids. 

Roebourne Family and 
Youth Services 

2 Sholl Street, Roebourne 

Yaandina Community 

Services 

The Yaandina family and youth 
services team have developed strong 
working relationships with other 
youth services in Roebourne and the 
wider Pilbara community to deliver 
specialised activities and programs 
that engage young people in positive 
social activities and learn new skills to 
assist them further in education, 
employment and training. 

Provides a range of after school and 
school holiday activities for local 
young people aged 12 to 17 years. 
Activities include music, movies, craft, 
sport and recreation, life skills 
development, health and well-being 
programs. Healthy meals and snacks 
are provided. In addition, the service 
offers support and counselling to 
families to assist them to develop life 
skills, reduce social isolation and 
provide practical assistance and 
referral to other services when 
required. 

Victoria Hotel 

17 Roe St cnr Padbury St 

Roebourne 

Yindjibarndi Capital Pty 

Ltd 

In 2013, Yindjibarndi Aboriginal 
Corporation (YAC) purchased the 
heritage-listed Victoria Hotel and 
along with the project’s funding 
partners, have restored and 
redeveloped the facility. 

The project has restored the building 
to its early 1900s architectural form 
and will facilitate tourism, training 
and business opportunities to support 
economic development in the 
community. 

Visitor’s Centre building 
on NWCH 

34 Roe St Roebourne 

Yindjibarndi Capital Pty 

Ltd 

Vacant building. However, local 
contracting company Yurra are 
intending to set up an office that 
management and administration staff 
will rotate through. 

No services provided. 

Yinjaa-Barni Arts Studio 
(Dalgety House) 

48 Roe St Roebourne 

City of Karratha 

Art studio and community art centre. 
The facility is owned by the City of 
Karratha and discussion is underway 
to build a studio, workshop, toilet and 
disabled facilities at the back of the 
building. 

An artists' collective that makes and 
sells art works. The community 
prefers to maintain its independence 
and work and sell from their own 
facility. 
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7 Endnotes 

                                                           
i
 It is important that the Training Coordinator is seen to be “working for the town and all education providers”, not just North Regional TAFE. However, it would be useful if this 
person can be located at Minurmarghali Mia where much of the training can be delivered provided a suitable partnership arrangement with North Regional TAFE can be 
developed. 
ii
 The training plan would be prepared annually by the Training Coordinator in sufficient time for it to widely advertised so potential students can plan their study program e.g. it 

could be integrated with the Town Calendar for example. Whilst some training will be provided through TAFE recurrent funding both in Roebourne and Karratha, there will ideally 
be an additional provision to “buy” additional training services according to local needs and priorities e.g. from local training providers such as PCYC and OneTree. The Training 
Coordinator should also have the financial means to provide case management/mentoring for local students. 
iii
 Possible costs associated with relocation/co-location of training and/or job network providers if required and appropriate. 

iv
 These are contemporary arts programs with a cultural core. They are largely peer-based driven by local “experts” who stimulate and facilitate the engagement. This could include 

local bands, contemporary/digital arts, gaming and so on, but would also involve a foundation of traditional skills and cultural norms. Coordination services provided by the local 
Training Coordinator. 
v
 Equipment e.g. musical instruments, sound gear, digital software and so on. 

vi
 Annual training budget is based on employing local people to engage and facilitate learning activities. 

vii
 No cost for venues provided an existing venue can be used (Minurmarghali Mia would be ideal, otherwise the School, Old Justice Buildings or similar could be utilised). 

viii
 Further education coordination services provided by the local Training Coordinator. Includes a small annual budget for local learning events, materials and resources. 

ix
 Entirely dependent upon choice of location and scope/extent of facility. Must include network, computers, study facilities and learning resources. Ideally would also have 

facilitators/mentors on hand to assist with learning difficulties. 
x
 Includes staffing and equipment. The Learning Resource Centre should be open at least office hours and during the evenings if classes are running. 

xi
 No direct additional recurrent costs, but consideration needs to be given to properly equipping, operating and supporting the Centre in order to maintain it as a viable and useful 

service for the community. 
xii

 Two half-time positions would be ideal with at least one position being a local Aboriginal person/trainee. It may be possible to utilise existing positions for these roles where 
duplication is likely to occur. Facilities to be open each afternoon/evening and on weekends. 
xiii

 Onsite facility for the coordinator could be located in Yaandina Family and Youth Centre, the Aquatic Centre, the Community Hall or the Basketball Stadium. 
xiv

 Maintenance and replacement of equipment, as well as s small budget for part-time staff to ensure facilities are accessible. 
xv

 It is proposed that this service could be operated with existing personnel from the contributing service providers. 
xvi

 This strategy should be developed by the new Roebourne Business Council discussed in the final section of this document, and will identify the incentives and levers that can be 
used to stimulate business activity. 
xvii

 The entertainment strategy should be developed by a newly formed “Youth Involvement Council” discussed in the final section of this document. 
xviii

 Re-opening the caravan park is one such option, but other options could include the Gus Jager oval as a layover facility and/or overnight/backpacker-style accommodation in 
the restored buildings associated with the old gaol. 
xix

 Initial estimate provided by DPLH, but could be as high as $5,000,000. 
xx

 Annual maintenance of the facility.  
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xxi

 Provision for a number of part-time attendants. This will be offset by income generated through tourism and sales, but the facility is likely to run at a loss for a number of years. 
xxii

 Backbone office space and equipment. The backbone personnel could be located in the building vacated by the Roebourne Library. Office space in the Victoria Hotel or the old 
Justice Buildings could be another alternative. 
xxiii

 This will lead naturally to a facility such as a business incubator/NBAC opportunity hub over time. 


